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1. EXECUTIVE SUMMARY 

Under the United States Agency for International Development (USAID)/ Caucasus – Municipal 

Infrastructure and IDP Housing Rehabilitation Project (GMIP) Contract No. AID-EDH-I-00-08-

00027-00 Order No: AID-114-TO-I 1-00002, Tetra Tech (Tt) is responsible for providing support to 

monitor current processes and practices, identify and mitigate areas of risk, and carry out oversight 

and quality control efforts to ensure that selected municipal and Internally Displaced Persons (IDP) 

infrastructure projects are implemented effectively and in accordance with U.S. and Georgian 

standards and regulations. The period of performance for the Tetra Tech Task Order is May 23, 

2011– November 22, 2013.  

The purpose of this report is to present the Tetra Tech Annual Work Plan (FY 2012/13). This 

report details the work to be accomplished during the upcoming year for the period from 1 October 

2012 to 30 September 2013.   

The USAID/Georgia Municipal Infrastructure and IDP Housing Rehabilitation Project (GMIP) has 

three components:   Component 1, Municipal Infrastructure ($9.57 million); Component 2, 

Rehabilitation of Irrigation Infrastructure ($8.16 million); and Component 3, IDP Durable Housing 

($34.67 million). The GMIP has a number of cooperating partners. The primary partners 

implementing the project on day-to-day basis are USAID/Georgia (USAID), Government of Georgia 

Municipal Development Fund (MDF), Tetra Tech (Tt), and the MDF feasibility, design, and 

construction contractors.  

Projects selected by USAID and GOG include 5 municipal infrastructure sub-projects (roads and 

water supply) in 5 municipalities; an irrigation project covering two major schemes totaling 18,000 ha 

with over 100 km of canals; water supply and sanitary upgrades for 11 cottage settlements (2000 

cottages), and rehabilitation of 46 IDP buildings & 2,100 apartments located in 5 regions requiring 

more than 11 construction contracts in multiple locations throughout Georgia. 

TetraTech is responsible for providing USAID/Georgia and its implementing partners under the 

GMIP (Table 1) immediate access to a team of full-time and short-term technical assistance that 

includes all related fields of expertise required for successful oversight of implementation of 

Components 1, 2, and 3 of the Task Order. This expertise includes procurement management, 

engineering, environmental science, construction management, monitoring and inspection, and 

technical training. In addition to providing oversight for implementation of MDF’s USAID-funded 

infrastructure projects, Tetra Tech is responsible for strengthening the capacity of MDF and project 

recipients to help ensure long-term sustainability of project interventions.  

The major project phases/activities of the work plan include project selection (completed), 

environmental clearances (on-going), procurement (on-going), design/construction (on-going), and 

capacity building (on-going). The scope of work over the next year (FY 2102/13) includes oversight 

and monitoring of four on-going procurements totaling USD 20 million and 15 future procurements 

totaling USD 31million, design reviews for 4 on-going contracts and 13 future contracts involving 

design, design-build, and construction (design changes & as-built drawings) of multiple sub-projects 

(Table 8), and construction management and over site for four on-going contracts and 7 future 

construction contracts.  

A project schedule has been developed in MS Project (Annex 1) to present graphically the details of 

the proposed implementation plan and the timelines for the implementation of different tasks, 

reporting, and planning activities.  The schedule shows that three construction contracts, totaling 

over USD 20 million, are expected to extend beyond January 1, 2014, the end of project date (22 

November 2013) for the Tetra Tech Task order.  
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The Tetra Tech main project office is located in Tbilisi adjacent to MDF.  Day-to-day project 

activities are managed from this office.  A regional office was opened in Kutaisi in March 2012. 

TetraTech is providing a team of full-time (LTTA) and short-term (STTA) technical assistance that 

includes all related fields of expertise. The estimated level of Effort for Year 2 (Oct 12 – Sept 13) is 

shown below: 
HO 

Support 

(da) 

LTTA (da) STTA (da) Total 

(da) 
Expat CCN Expat CCN 

123 260 2,485 180 242 3,290 

 

A  GMIP Gap Analysis was carried out in May 2012. It recommended additional Tetra Tech staffing 

support to include local project engineers, an additional LTTA expatriate construction engineer (or 

if funds not available support the project with regular expat and local STTA), and additional office 

space and vehicles. An additional local STTA roads engineer was hired. Sufficient funds are not 

available to hire an additional LTTA expatriate. 

 

Budget realignment was prepared and submitted to USAID in September 2012. A restructuring of 

the budget was required to readjust for level of effort in certain categories not anticipated in the 

original budget. This includes an increase in over 160 days of environmental expat STTA required to 

assist with clearance of 10 separate environmental actions (Table 4), considerably more than 

anticipated in the original work plan.  Although the actual Year 1 budget (Jun 2011- May 2012) was 

2% less than the original budget, to meet current project needs and project requirements for Year 2 

(June 12 – May 13) it is necessary to increase the Year 2 budget to USD 1,992,846 with an average 

monthly burn rate of USD 166,000 or 6% increase over the original budget To account for increases 

in the Year 2 budget, the proposed Year 3 (Jun 13 – Nov 13) budget was reduced 9% from the 

original.  Implementation of the realigned budget will require a reduction in staff beginning in January 

2013 and allows for only a minimum staff for the last four months (Aug-Nov 13) of the Task Order.  
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2. INTRODUCTION AND PROGRAM OVERVIEW 

2.1 Authorization 

Under the United States Agency for International Development (USAID)/ Caucasus – Municipal 

Infrastructure and IDP Housing Rehabilitation Project (GMIP) Contract No. AID-EDH-I-00-08-

00027-00 Order No: AID-114-TO-I 1-00002, Tetra Tech (Tt) is responsible for providing support to 

monitor current processes and practices, identify and mitigate areas of risk, and carry out oversight 

and quality control efforts to ensure that selected municipal and Internally Displaced Persons (IDP) 

infrastructure projects are implemented effectively and in accordance with U.S. and Georgian 

standards and regulations. 

The period of performance for the contract is May 23, 2011– November 22, 2013. 

2.2 Purpose of Report 

The purpose of this report is to present the Annual Work Plan (FY 2012/13). This report details the 

work to be accomplished during the upcoming year for the period from 1 October 2012 to 30 

September 2013.   

The work plan has separate sections for each of the three components of the SOW and includes 

task items such as start/completion dates, work activities, long-term and medium/short-term 

personnel needs, procurement planning, etc. It includes a description of the management structure, 

proposed schedule, work flow and overall program approach. 

Per contract the work plan includes a staffing plan detailing required short term personnel and other 

outside technical support; planning, engineering and administrative oversight, capacity building, 

monitoring and evaluation, and other technical services. The work plan has been developed in 

consultation with USAID/Georgia and MDF. It includes implementation sequencing, time line 

estimates, and critical paths. The work plan was developed based consultation with USAID/Georgia 

and Municipal Development Fund (MDF) counterparts.  

This Work Plan is designed to be responsive to the logistical and administrative challenges posed by 

concurrently implementing a wide range and types of subprojects, from roads, flood protection 

works, domestic water supply and irrigation systems to the rehabilitation of IDP apartment buildings 

and improved water supply and sanitation for IDP cottage communities. The subprojects are situated 

over a fairly wide area of Georgia, and travelling from one to another can take several hours by 

road.  There are works for: 

 Rehabilitation of 46 IDP apartment buildings & 2,100 apartments located in 5 regions  

 Water supply and sanitary upgrades for 11 cottage settlements (2000 cottages) in 2 regions 

and 5 districts 

 Infrastructure improvement projects in 5 municipalities involving 

o 35 km of road repair for over 75 streets & roads 

o Internal water supply hook-ups for 122 buildings & 3,765 apartments 

o 1,500 m river bank protection works 

o Water supply treatment facility upgrade for 2000 persons 

 Irrigation rehabilitation in two large schemes with over 100 km of canals.   

The work plan has separate sections presenting the i) Management Approach; ii) Project Work 

Program; iii) Project Schedule iv) Tetra Tech Staffing Plan; iv) Tetra Tech Oversight and Monitoring 

Plan; and v) Reports and Deliverables.  The Project Schedule and List of Tetra Tech Key Personnel 

are provided as annexes.  
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Per contract this annual work plan may be revised on an occasional basis, as needed, to reflect 

project changes on the ground and with the concurrence of the COR.  

2.3 Background 

The dual shocks of Georgia’s August 2008 conflict with Russia and the global economic downturn 

posed serious challenges to Georgia’s economic stability. This in turn put pressure on Georgia’s 

political stability. The conflict, crisis, and subsequent slowdown in economic growth and foreign 

direct investment have placed a severe strain on Georgia’s national budget and its ability to finance 

core investments in critical regional development initiatives. Many years of decline in the quality, 

coverage and maintenance of basic services, including water supply, sewage, local roads, solid waste 

services, and irrigation systems have dramatically reduced Georgia’s quality of life in rural areas and 

constrained private sector growth. Such degradation and instances of conflict-related damage have 

resulted in significant constraints to the productive capacity and quality of life of thousands of 

Georgians, including old and new IDPs, rural poor, and persons directly or indirectly affected by the 

2008 conflict with Russia. 

2.4 Project Objectives 

The major purpose of this project is to improve the infrastructure in five selected municipalities - 

Dusheti, Mtskheta, Gori, Kareli, and Oni, affected during Russian Georgian conflict in 2008 and 

improve living standards for nearly 4,000 houses constructed by the GoG without running water or 

sewer systems for IDPs from the August 2008 conflict, to provide each house with a shower, sink, 

toilet, water taps and other renovation as necessary. The funds will also be used to upgrade existing 

IDP shelters and redevelop buildings for use as durable housing for IDPs from previous conflicts. 

Funding will also support various other activities focused on ensuring overall sustainability of IDP 

housing.  

Activities performed under this task order will complement and reinforce the activities, project 

management, and engineering expertise of USAID/Georgia and its implementing partners. From 2010 

to 2013, USAID/Georgia will undertake works in the infrastructure sector in collaboration with 

MDF to upgrade municipal infrastructure in targeted municipalities, to install and extend irrigation 

channels, and to upgrade IDP housing. Municipal infrastructure and irrigation rehabilitation will be 

implemented through an agreement with the MDF, and the IDP housing will be implemented 

through a separate agreement with this same agency. Tt is expected to form a close working 

relationship with the MDF in the implementation of both projects, accompanying the MDF in all 

phases of the projects and providing monitoring and oversight services to the MDF and USAID. Tt 

will monitor current processes and practices, identify and mitigate areas of risk, and carry out 

oversight and quality control efforts to ensure that selected infrastructure projects are implemented 

effectively and in accordance with U.S. and Georgian standards and regulations. Efforts will not 

duplicate work that MDF does or might perform under its agreement with USAID. The monitoring 

and oversight role will encompass all areas of project intervention, from procurement planning to 

final acceptance. It will help to ensure that infrastructure deliverables are effective, efficient, and 

sustainable and that implementation is carried out within allowable budgets, time restraints, and 

within accepted quality standards. 

2.5 Project Components 

The project includes three major components and two subcomponents (see Figure 1): 

1. Component 1: Municipal Infrastructure 

2. Component 2: Rehabilitation Of Irrigation Infrastructure 

3. Component 3: IDP Durable Housing 

a. Subcomponent 1: Provide Water And Sanitation Upgrades For IDP Cottage Housing For 

IDPs From the August 2008 Conflict 

b. Subcomponent 2: Provide Durable Housing Solutions For IDP From 1990s Conflict 
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Figure 1  Project Components 
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3. MANAGEMENT APPROACH 

3.1 Overview and Management 

 

Tetra Tech (Tt) is responsible to USAID for providing oversight related to the identification, 

verification, and reasonableness of proposed infrastructure development and rehabilitation projects. 

This includes the verification of work scope quantities, cost/benefit, and other impact analysis for 

irrigation channels, municipal infrastructure, and housing rehabilitation. Tetra Tech is providing 

expert advice on the verification final selection of proposed infrastructure. Once proposed 

infrastructure projects are selected, Tetra Tech is responsible for supporting to successful 

completion all phases of implementation of infrastructure from initial planning through project 

acceptance. This oversight support is provided to USAID/Georgia or to MDF as directed by 

USAID/Georgia. It includes the review of MDF’s tendering and procurement, feasibility studies, 

environmental scoping and assessments, design review, construction management, quality control, 

monitoring, inspection and acceptance, operation and maintenance, and technical training of both 

MDF and infrastructure recipients (users). 

3.2 Project Partners 

The GMIP has a number of cooperating partners. The primary partners implement the project on 

day-to-day basis are USAID/Georgia (USAID), Government of Georgia Municipal Development Fund 

(MDF), Tetra Tech (Tt), and the MDF feasibility, design, and construction contractors. 

Overall responsibilities of each of the project partners are shown in Table 1 and described below. 

 

Table 1: Project Participants Roles and Responsibilities 

Partner Role/Responsibility 

United States Agency for International 

Development (USAID) 

 Governance 

 Funding Agency 

 Approval Authority for all deliverables 

 Approval Authority of all financial payments 

 Approval of procurement and administrative processes 

defined in the TO and ILs 

 Approval of Program contracting steps 

 Approval of Contract Administrative actions 

 Approval of Contractor contract changes 

 Technical Direction of Contracts 

 Responsible for overall Project Management 

 Project selection 

Government of  Georgia Municipal 

Development Fund (MDF) 

 Procurements of goods and services 

 Overall monitoring and reporting of the project 

 Designing and planning infrastructure activities 

 Performing required works 

 Implementing environmental mitigation practices 

 Developing procurement strategy 

 Implementing procurement 

 Tendering  

 Awarding and managing rehabilitation-related activities 

that have been outsourced to a contractor 

 Contract administration (cost, scope, schedule) 

 Construction management 

 Site supervision 
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Partner Role/Responsibility 

 Contract QA/QC 

 Applying Georgian and applicable USG standards and 

regulations to all appropriate processes and practices 

 Closing-out all rehabilitation activities. 

Tetra Tech –  

USAID Contractor 

 Project Management Oversight 

 Environmental studies support 

 Programmatic Environmental Assessment Comp 3 

 Environmental Impact Assessment (for Components 1 

and 2 – if required) 

 Planning Activities 

 Oversight of procurement 

 Support and Review of bid document preparation 

 Building MDF capacity 

 Design Review Activities 

 Technical Support and Oversight 

 Construction management oversight 

MDF Contractors  Environmental Scoping 

 Feasibility Studies 

 Design 

 Construction supervision 

 Materials testing 

 Construction 

3.2.1 United States Agency for International Development (USAID): 

The funding for the project is provided by USAID. The Task Order Contracting Officer’s 

Representative (COR), Brad Carr (Water, Irrigation, and Infrastructure Advisor, USAID Economic 

Growth Office) is responsible for managing the program for USAID. He is supported by George 

Kokochashvili (Engineering Specialist).  

 
At the highest level, USAID coordinates all work planning and construction budgeting with the GoG. 

USAID/Georgia is managing and implementing the program with the assistance of two main 

contractors, MDF and Tetra Tech. The contract with Tetra Tech is through a Task Order (TO). The 

contracts with MDF are through two Implementation Letters (ILs). USAID is responsible for 

ensuring all contracting processes undertaken under the project are in compliance with specific 

provisions of the USG Foreign Assistance Act and USAID policies governing USAID-financed project 

procurement.  USAID is doing this through approval of activity designs, review of the general 

contractor’s environmental reports and assessments, site visits, etc.  

3.2.2 Government of Georgia Municipal Development Fund (MDF): 

 

MDF is responsible for providing assistance to strengthen the institutional and financial capacity of 

local government entities. This includes investing in local infrastructure and services, improving the 

primary economic and social services for the local settlers, developing renewable energy (micro 

power plants and geothermal) sources, creating a sustainable economic basis for refugees, 

rehabilitating irrigation and drainage systems, providing low-interest loans to legal entities and 

physical persons, and providing technical assistance to foreign and Georgian organizations for 

developing business in Georgia and rehabilitation of war damage. MDF manages projects for 

provision of temporary and permanent shelters for IDPs. MDF evaluates the conditions of selected 

buildings for durable housing schemes and is responsible for the construction and rehabilitation of 

these buildings as part of the durable housing program.  
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Under the USAID Improved Economic infrastructure program, GoG’s Municipal Development Fund 

(MDF) has been assigned the responsibility to perform the contracting to implement the 

USAID/Georgia Economic Infrastructure Program for the period of the contract from 17 February 

2011 to 31 December 2013. MDF is responsible for all development or rehabilitation work, including 

designing and planning infrastructure activities; performing required works; implementing 

environmental mitigation practices; tendering, awarding and managing rehabilitation-related activities 

that have been outsourced to a contractor; applying Georgian and applicable USG Standards and 

regulations to all appropriate processes and practices; and closing-out all rehabilitation activities. 

USAID successfully carried out a certification process relating to MDF’s financial, technical and 

procurement management capacity to perform its responsibilities under this program. 

The coordination for MDF activity and its management is conducted by the Supervisory Board, the 

composition of which is appointed by the Decree of the Government of Georgia.  All activities that 

are jointly supported, and that have prior USAID/Georgia support to fund will be forwarded to the 

supervisory committee of the MDF for final approval. 

MDF is managed by the Executive Director appointed by the Prime-Minister. MDF’s organization is 

as follows: 

 Executive Director; 

 Internal Audit Division; 

 Administrative Department (Procurement Division; Financial Division; Management 

Information Systems Division; and Administrative Support Unit);   

 Investment and Loans Department (Technical Division; Project Management; and Monitoring 

and Evaluation Division); 

 The Social Investment Department (SID) (Technical Division; Project  Management and 

Monitoring and Evaluation Division);  

 Irrigation Department (which includes: Melioration Associations Division; and Technical 

Division). 

MDF is conducting all procurement actions financed under the project in accordance with the 

World Bank Procurement procedures and the additional USAID procurement requirements 

provided in the ILs.   

MDF will carry out the supervision of all aspects of the implementation of contracts procured under 

a specific loan/grant, (i.e. technical supervision, contract management and financial control, payments 

to contractors and/or suppliers, environmental impact monitoring, etc.). MDF will carry out its 

supervision either directly through MDF staff or with the assistance of consultants hired by MDF to 

that effect.   

3.2.3 Tetra Tech: 

Tetra Tech under its TO with USAID is providing support to USAID Georgia’s for oversight and 

monitoring of MDF's activities.  

Tt is working closely with MDF, accompanying MDF in all phases of the project and providing 

monitoring and oversight services to MDF and USAID. Efforts have been made not to duplicate the 

work MDF does or might perform. The monitoring and oversight role includes all areas of project 

intervention from procurement planning to final acceptance. It also ensures that infrastructure 

outputs are effective, efficient, and sustainable and that implementation is carried out within 

allocated budgets and time restraints. Further, in this role Tt oversees adherence to applicable 

Georgian and USG standards and regulations in the areas of contract award, financial payments, 

design planning, construction practices and compliance with applicable codes or regulations, including 

environmental protection and mitigation measures. 
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Tt is providing professional assistance across a range of areas, such as professional engineering 

support, planning, procurement, and other technical assistance. Tt provides design oversight/review, 

as well as QA/QC oversight of the selected projects.   

Project Selection: Tt provided early support to USAID and MDF to help select projects and on-

going support throughout the implementation process. Tt and USAID are jointly monitor current 

processes and practices, identify and mitigate areas of risk, and carry out oversight and quality 

control efforts to ensure that selected projects are implemented effectively and in accordance with 

both US and Georgian standards and regulations.  

Environmental Clearance: A portion of Tt’s work focuses on the environmental aspects of the 

program. Tt’s scope include i) providing oversight for the development of environmental scoping 

statements for components 1 and 2; ii) providing the Programmatic Environmental Assessment for 

component 3; and, iii) providing environmental impact assessments for components 1 and 2 if 

required.  

MDF Capacity Building: Tetra Tech has assessed of MDF’s processes and practices. A Gap 

Analysis was conducted in May 2012. Tt will continue to provide and conduct necessary trainings to 

MDF in all areas of project implementation, from procurement planning to final acceptance. Tt will 

also continue to help ensure that infrastructure outputs are effective, efficient and sustainable and 

that implementation is carried out within allowable budgets and time restraints. Further, in this role 

Tt is overseeing adherence to applicable Georgian and US standards and regulations in the areas of 

contract award, financial payments, design environmental protection and mitigation practices. 

Design Review Activities: Tt carries out detailed review of housing and infrastructure designs, 

plans, and cost estimates for assigned USAID programs and activities including any proposed changes 

to designs during the course of project implementation. In addition, Tt ensures that the design 

products comply with the appropriate national and US standards and best practices. 

Technical Support and Oversight: Tt is providing project management oversight services for 

contracts/agreements to assure use of engineering and construction best practices for IDP housing 

and infrastructure development and rehabilitation that include: 

1. Review of the feasibility and cost/benefit analyses for acceptance/rejection decisions 

based on technical and economic criteria. 

2. Providing technical oversight with respect to implementation staff, keeping USAID 

and MDF informed of work progress and implementation issues 

3. Ensuring that all interventions are in accordance and compliance with appropriate 

USAID/Georgian codes and regulations 

4. Supporting and monitoring MDF to insure compliance with the procurement policies 

and procedures specified by agreement between USAID/Georgia and MDF. 

5. Preparing and/or review of reports and work plans, provide recommendations regarding the 

viability and cost effectiveness of interventions & identify alternatives as needed. 

6. Monitoring the adequacy, quality and acceptability of delivered goods and services through 

construction inspection and surveillance services, reviewing contractor reports, and 

meeting with implementation partners. 

7. Assisting in the development of solutions for architecture and engineering issues that 

cannot be resolved by the implementers. 

8. Reviewing and responding to proposed changes in design and construction contracts, 

the validity of claims, and contract time extensions. 

9. Fulfilling certain administrative responsibilities including, but not limited to, activities 

such as estimating expenditures, reviewing payment vouchers, responding to audits, 

assessing claims, and performing other related activities. 
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10. Fulfilling quality control/quality assurance services, including materials measurement 

and services analysis, environmental monitoring, and testing to ensure delivered products 

are in accord with design specifications and drawings. 

3.2.4 MDF Contractors 

 

MDF contractors are selected based on competitive bidding procedures. During the bidding process, 

contractors are required to present their staffing proposal and organizational structure to meet the 

needs of the individual projects.  Companies are required to have appropriate construction and 

design capabilities to suit the requirements requested in the bidding documents.  

3.2.5 Major Stakeholders 

Key Government Organizations: 

 

The Ministry of Internally Displaced Persons from the Occupied Territories, Accommodation and 

Refugees (MRA) is responsible for Internally Displaced Persons (IDP) to include selection of buildings 

and beneficiaries for the durable housing program.  MRA has regional offices which are responsible 

to implement GoG IDP policy in the field. They are involved in program implementation and act as 

focal points for municipalities. 

 

The Ministry of Regional Development and Infrastructure (MRDI) is responsible for the 

development, implementation and coordination of the policy of regional development of Georgia.  

MRDI coordinates with MRA for selecting buildings for the durable housing schemes, selection of 

beneficiaries and coordination of regional project implementation, as well as any coordination with 

other donors and technical assistance activities. 

 

The Ministry of Agriculture (MOA) is responsible for support of projects from the perspective of 

agricultural development. Such involvement should enable Georgian citizens to gain maximum 

agricultural benefit by launching different supportive projects.  The Department of Amelioration 

Scheme Management of the Ministry of Agriculture (MOA) has under gone several reorganizations 

over the last 10 years. In 2006 it was reorganized into four state owned limited liability companies 

responsible for operating and maintaining the higher-order irrigation infrastructure. LTD Mtkvari-M 

with headquarters in Mtskheta was responsible for the Saltvisi and Tiriponi irrigation schemes being 

rehabilitated under GMIP. These particular schemes were managed by the subdivision office based in 

Gori as well as present in strategic locations in the command area. More recently (April 2012) the 

four state owned limited liability companies were consolidated back into a single Department of 

Amelioration. The Gori regional office is still responsible for the main systems of the Tiriponi and 

Saltvisi schemes.   

 

Local government at the district-level is under the jurisdiction of various municipalities. The 

municipalities although under the regional governors have been setup to be self-governing. Some of 

the functions/responsibilities of the municipalities include: managing and disposing of local 

government property; regulating use of natural resources, protecting the environment; resolving 

issues of land use in subordinate territories; organizing waste disposal; organizing sanitation, anti-

epidemic and veterinary measures;  preserving cultural heritage; developing and maintaining power, 

gas, water supply and land improvement systems; and constructing, maintaining and repairing 

regional roads. 

USAID/Georgia Programs 

 

There are two key USAID programs that offer potential for cooperation and collaboration with 

GMIP: 
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The Economic Prosperity Initiative (EPI) is a $40.4 million program designed to expand market 

linkages and improve the competitiveness of Georgian agriculture and agri-businesses, manufacturing 

and service industries to meet market opportunities. EPI is assisting the GoG to broaden and deepen 

reforms that enhance the environment for business to flourish and that attract greater volumes of 

foreign investment. GMIP has not done much work with EPI. 

 

New Economic Opportunities (NEO)is a $20 million program designed to a) improve rural incomes, 

b) reduce poverty levels, c) improve food security, d) address critical, small-scale household and 

agricultural water constraints in targeted communities, and, e) enable targeted IDP communities to 

sustainably maintain their households. It is structured to work primarily at the local level, with some 

national-level support. 

 

GMIP has been working quite closely with NEO project, particularly with their efforts to form 

housing and cottage associations.  NEO is providing trainings for IDPs who will be settled or 

resettled in rehabilitated buildings including 8 hospitals, 28 collective centers and 10 

unoccupied buildings. NEO will also target the 9 new IDP cottage settlements (in addition to 

current 2) with the same approach and will select approximately 90-100 people from there 

to be trained under vocational education programs. Tetra Tech has assisted in developing 

lists of types of skills required, one for skilled (with professional background) and one for 

unskilled workers. 

Donor Organizations/NGOs 

Donor organizations and NGOs have played major roles in the development of durable housing by 

providing financial and material assistance and ensuring the proper planning and implementation of 

humanitarian programs for IDPs. Two of the agencies active in the program include UN, working 

through its humanitarian arms of UNOMIG, UNHCR, UNDP, UNICEF, World Food Program, and 

FAO, as well as USAID with its implementing partner NGOs including Save the Children, IRD 

Counterpart, Care, and Mercy Corp. The European Commission Humanitarian Office (ECHO) was a 

significant donor organization for several years. In 2008 International donors provided USD 219.9 

million. GIZ (Formerly GTZ) also has contributed significantly to the improvement of IDP Housing.  

The Organization for the Security and Co-operation of Europe (OSCE) conducted an assessment of 

irrigation in the Shida Kartli Region as part of OSCE’s contribution in seeking a solution for avoiding 

conflict in the region. They have been active in supporting the rehabilitation of Zonkari dam in South 

Ossetia which previously supplied water to the Tiriponi Irrigation system under rehabilitation under 

GMIP. 

 

NGOs such as Norwegian Refugee Council (NRC) have played important roles by supporting other 

activities, including a) information dissemination and awareness campaigns, b) provision of legal 

services, and c) implementation of livelihood, agriculture, infrastructure and housing rehabilitation 

projects. In the 2008 crisis NGOs played a crucial role in mobilizing resources for the emergency 

shelter and care of IDPs.  

 

More recently the Danish Refugee Council has provided support funding to MRA. They are currently 

implementing a project with MRA called Durable Housing Solutions Framework  and it runs the 

whole of 2011 and 2012. The purpose is to assist MRA in implementing Durable Housing solutions 

by assisting in developing and implementing procedures for resettlement, closure of Collective 

Centers (CC’s) and privatization etc. and assisting newly privatized CC in establishing 

condominiums. It also has a component for capacity development of MRA.
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4. PROJECT WORK PROGRAM 

4.1 Project Tasks 

The major project Tasks are shown in Table 2. Each of the Tasks and Tetra Tech’s roles and 

responsibilities are described below. 

Table 2 Project Phases/Activities 

Task Time Period Status 

Project Selection May 2011 – Aug 2012 Completed 

Environmental Clearances Jun 2011 – Nov 2012 On-going 

Procurement Sep 2011 – Nov 2012 On-going 

Design/Construction May  2012 – Nov 2013 On-going 

Capacity Building Jun 2011 – Sep 2013 On-going 

4.2 Project Selection 

 

This phase has been completed. It began in May 2011 and was completed in Aug 2012. Table 3 

presents the current status. Depending on final bid costs, ownership issues and willingness of IDPs to 

participate (Component 3.2 Buildings), and USAID funding ceilings, the list of selected projects is 

subject to adjustment. A map showing the Project locations is shown in Figure 2. 

 

Table 3 Project Selection Status 

# Com

p 

Location Subproject Name Cost 

Estimate 

(USD) 

Status 

1 1 Dusheti Rehabilitation of town of Dusheti streets and 

storm drains (3 km, 8 streets) 

851,998 Approved 

2 1 Kareli Rehabilitation of Sogholasheni-Dvani motor road 

(12 km) 

2,365,445 Approved 

3 1 Mtskheta Mtskheta Roads (10.4 km, 32 streets) 

Rehabilitation of roads for development of 

infrastructure in Mtskheta Municipality 

1,653,129 Approved 

4 1 Oni Oni Roads (2.4 km, 5 streets) Installation of 

asphalt paving in Town Oni internal roads 

894,671 Approved 

5 1 Oni Rehabilitation of water supply in Oni 508,318 Approved 

6 1 Gori Rehabilitation of internal water supply in Gori 

(122 buildings; 3765 apartments) 

1,025,701 Approved 

7 1 Gori Rehabilitation of Pushkin St. (0.92 km) 414,538 Approved 

8 1 Gori Rehabilitation of road to Gorijvari Saint George 

Church in Gori (1.45 km) 

1,006,568 Approved 

   Sub-Total  8,720,368   

9 2 Shida Kartli Rehabilitation of Tiriponi & Saltvisi Irrigation 

Systems 

8,100,000 Approved 

  Sub-Total  8,100,000  

10 3.1 Gori, Kareli, 

Kaspi, Mtskheta 

Rehabilitation of Water Supply Systems for 9 IDP 

Cottage Settlements  

601,226 Approved 

11 3.1 Gori, Kareli, 

Kaspi, Mtskheta 

Internal Water Supply, Drainage, and Sanitary 

Upgrades for 11 IDP Cottage Settlements 

5,998,223 To be finalized 

after design 

  Sub-Total  6,599,449  

12 3.2 Shida Kartli, 

Kvemo Kartli, 

Imereti 

Rehabilitation Works for IDP’s Housing (10 Bldgs) 4,757,422 Approved 

13 3.2 Imereti, Rehabilitation Works for IDP Housing for 8 8,930,419 To be finalized 
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# Com

p 

Location Subproject Name Cost 

Estimate 

(USD) 

Status 

Kakheti, Shida 

Kartli  

Former Hospital Buildings after design 

14 3.2 Imereti,Samegre

lo, Zemo 

Svaneti  

Rehabilitation Works for IDP Housing for 28 

Collective Centers 

11,208,314 To be finalized 

after design 

15 3.2 Kutaisi Design & Construction of New Buildings 957,059 To be finalized 

after design 

  Sub-Total  25,853,214  

  Total  49,273,031  
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Figure 2 GMIP Project Location Map 
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4.3 Environmental Clearance 

The Environmental Clearance Phase is on-going. It began in June 2012.  Table 4 presents the status 

of the Environmental clearance process. There are three Task order work requirements involving 

environmental level of effort: 

A. Environmental Scoping Statements 
B. Programmatic Environmental Assessment 
C. Environmental Impact Assessment (for Components 1 and 2 – if required) 

A. Environmental Scoping Statements have been prepared for all Components and sub-projects. One 

sub-project is waiting USAID approval: Municipal Infrastructure Oni Water Supply project.  

B. Programmatic Environmental Assessment has been approved for Component 3.  

C. Environmental Impact Assessments (for Components 1 and 2 – if required) have been completed 

and approved for all sub-projects except for one Municipal Infrastructure project: Oni Water Supply 

project.  

 

Remaining activities to be carried out by Tt as part of the Environmental Clearances include: 

1. Preparation of EA Oni Water Supply project.  

2. Preparation of update of PEA for Component 3 to accommodate New Building 

Construction. 

 

Table 4 Environmental Clearance Status 

 

No Comp Item  Action Status 

1 1 Roads SS, EA Approved 

2 1 Roads 

addendum 

Addendum Approved 

3 1 Flood 

Protection 

SS SS Approved; 

Contract 

cancelled. EA  

not required 

4 1 Water Supply 

Oni 

SS, EA SS submitted, 

waiting approval. 

EA under 

preparation 

5 1 Water Supply 

Gori  

IEE Negative 

Determination 

with conditions 

Approved 

6 2 Irrigation SS, EA Approved 

7 3 IDP Housing  SS, PEA Approved 

8 3.2 IDP Housing 

with Hospitals 

PEA update Approved 

9 3.1 IDP Housing 

with water 

supply & 

drainage 

PEA update Approved 

10 3.2 IDP Housing 

for New 

Buildings 

PEA Update Under 

preparation 
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4.4 Procurement 

 

The Procurement Phase is on-going. It began on 15 September 2011. Table 5 presents the status of 

procurement under GMIP. Table 6 presents the Project Procurement Plan. 

 

Table 5 Procurement Status (October 2012) 

# Description Type Status 

 Component 1 (Municipal Infrastructure)   

1 Rehabilitation of Access Road of Village Gorijvari, Internal Roads 

in Towns of Gori, Mtskheta, Dusheti, and Municipal Road 

Sagolasheni – Dvani. USAID/CW/ICB/03-2012 

Design-Build Signed/on-

going 

2 Rehabilitation of Internal Roads in Town Oni  

IFB No. USAID/W/ICB/03-L2/1-2012 

Design-Build To be signed 

3 Rehabilitation works for Install water metering of 122 Housing 

and regulation valves in Town Gori, "Kombinati Residence"  

ICB No: USAID/CW/ICB/04-2012 

Design-Build IFB issued; 

Bids due: 

Oct 12 

4 Improvement of water supplying system of town Oni Construction Under 

preparation 

5 Preparation of the Detailed Engineering Design, Bidding 

Documentation Package and Provision of Design Inspection 

Services for Rehabilitation Works for Dusheti Gorge Flood 

Protection in Dusheti Town RFP No.:  USAID/C/QBS/03 

Consulting Services 

(Design/Design Inspection) 

RFPs 

Cancelled 

(Oct 12) 

 Component 2 (Irrigation)   

6 Rehabilitation Works for Tiriponi and Saltvisi Irrigation Systems 

ICB No: USAID/W/ICB/02-2012 

Design-Build Signed/on-

going  

 Component 3.1 (Cottage Settlements)   

7 Improvement of potable water supply in 9 villages of IDPs (Gori, 

Kareli, Kaspi and Mtskheta Municipalities) ICB No: 

USAID/CW/ICB/05-2012 

Construction Under 

preparation 

8 Preparation of the Detailed Engineering Design and Bidding 

Documentation Package and Provision of Design Inspection 

Services for Internal Water Supply, Drainage, and Sanitary 

Upgrades for 11 IDP Cottage Settlements 

Consulting Services 

(Design/Design Inspection 

RFP under  

preparation 

9 Construction Services for Internal Water Supply, Drainage, and 

Sanitary Upgrades for 10 IDP Cottage Settlements 

Consulting Services 

(Construction Management) 

To be 

prepared 

10 Construction Works for Internal Water Supply, Drainage, and 

Sanitary Upgrades for 10 IDP Cottage Settlements 

Construction To be 

prepared 

 Component 3.2 (Building rehabilitation)    

11 Rehabilitation Works for IDP’s Houses IFB No. 

USAID/W/ICB/01-2011 

Design-Build Signed/on-

going 

12 Preparation of the Detailed Engineering Design and Bidding 

Documentation Package and Provision of Design Inspection 

Services for Rehabilitation Works for IDP Housing for Eight (8) 

Former Hospital Buildings RFP No.:  USAID/C/QBS/01 

Consulting Services 

(Design/Design Inspection) 

RFPs under 

evaluation 

13 Construction Services for Rehabilitation Works for IDP Housing 

for Eight (8) Former Hospital Buildings  

Consulting Services 

(Construction Management) 

Under 

preparation 

14 Rehabilitation Works for IDP Housing for Eight (8) Former 

Hospital Buildings  

Construction To be 

prepared 

15 Preparation of the Detailed Engineering Design, Bidding 

Documentation Package and Provision of Design Inspection 

Services for Rehabilitation Works for IDP Housing for Twenty-

Eight (28) Buildings  RFP No.:  USAID/C/QBS/02 

Consulting Services 

(Design/Design Inspection) 

RFPs under 

evaluation 
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# Description Type Status 

16 Construction Services for Rehabilitation Works for IDP Housing 

for Twenty-Eight (28) Buildings 

Consulting Services 

(Construction Management) 

Under 

preparation 

17 Rehabilitation Works for IDP Housing Rehabilitation Works for 

IDP Housing for Twenty-Eight (28) Buildings 

Construction To be 

prepared 

18 Preparation of the Detailed Engineering Design, Bidding 

Documentation Package and Provision of Design Inspection 

Services for New Buildings for IDP Housing  

Consulting Services 

(Design/Design Inspection) 

To be 

prepared 

19 Construction Services for New Buildings for IDP Housing  Consulting Services 

(Construction Management) 

To be 

prepared 

20 New Buildings for IDP Housing Rehabilitation Works for IDP 

Housing  

Construction To be 

prepared 

 

Two contracts for Feasibility studies and scoping statements were signed in May 2011 and 

completed in January 2012. Contracts for design-build for rehabilitation of 10 unoccupied buildings 

for IDP housing and for the irrigation rehabilitation of Tiriponi & Saltvisi Systems were signed in May 

2012. Two road design-build contracts for 6 road subprojects were signed in August 2012. Two 

contracts for design of buildings for rehabilitation for IDP housing are expected to be signed in 

October 2012. One contract for design of Dusheti Gorge Flood Protection in Dusheti Town was 

cancelled in October 2012 because of funding limitations. Tenders for design –build for a water 

supply project for 122 buildings in Gori was announced in September 2012 and the construction of 

Water Supply improvements for Cottage Settlements is expected to be announced in October 2012.   

 

Procurement bid documents for construction and/or Requests for Proposal for consulting services 

to be prepared, remaining to be prepared and issued under GMIP include: 

Component 1 (Municipal Infrastructure) 

1. Design-Build for Gori Water Supply (Rehabilitation works for Installing water metering of 

122 Housing and regulation valves in Town Gori, "Kombinati Residence") 

2. Construction Contract for Oni Water Supply (Improvement of water supplying system of 

town Oni) 

Component 3.1(Cottage Settlements) 

3. Construction Contract for Water Supply Upgrade (Improvement of potable water supply in 

9 villages of IDPs : Gori, Kareli, Kaspi and Mtskheta Municipalities) 

4. Design for Sanitary Upgrades (Drainage, waste water treatment, internal water tap 

connection, installation of toilets and showers) 

5. Construction Management for Sanitary Upgrades (Drainage, waste water treatment, internal 

water tap connection, installation of toilets and showers) 

6. Construction Contract for Sanitary Upgrades (Drainage, waste water treatment, internal 

water tap connection, installation of toilets and showers) 

Component 3.2(IDP Buildings) 

7. Construction Management for 8 Hospitals 

8. Construction Contract for 8 Hospitals 

9. Construction Management for 28 Occupied Collective Centers 

10. Construction Contract for 28 Occupied Collective Centers 
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Item Component Sub-Component Contract No. Description Cost (USD) Contract Type EOI Issue EOI Open RFP/IFB Bid Due

Contract 

Period (mo)

Contract 

Signed

Contract 

Completed Contractor

1

Municipal Infrastructure  Roads ICB No: 

USAID/CW/ICB/03-

2012

Rehabilitation of Access Road of Village Gorijvari, Internal Roads in Towns 

of Gori, Mtskheta, Dusheti, Oni, and Municipal Road Sagolasheni – Dvani.

   6,291,679 DB N/A N/A 8-Jun-12 9-Jul-12 5.0 17-Aug-12 14-Jan-13 Black Sea 

Group

2

Municipal Infrastructure  Roads IFB No. 

USAID/W/ICB/03-L2/1-

2012

Rehabilitation of  Internal Roads in Town of Oni       894,671 DB N/A N/A 13-Jul-12 3-Aug-12 5.0 17-Aug-12 14-Jan-13 Arnabi 21

3

Municipal Infrastructure Water Supply ICB No: 

USAID/CW/ICB/04-

2012

Rehabilitation of Drinking Water Systems within Apartment Buildings in the 

City of Gori, "Kombinati Residence”

1,076,986   DB N/A N/A 17-Sep-12 22-Oct-12 8.0 21-Nov-12 19-Jul-13 TBD

4

Municipal Infrastructure Water Supply ICB No: 

USAID/CW/ICB/06-

2012

Rehabilitation of Water Supply Head Works in Town Oni       508,318 Construction N/A N/a 15-Oct-12 26-Nov-12 5.0 26-Dec-12 25-May-13 TBD

5

Municipal Infrastructure Flood Protection USAID/C/QBS/03 Preparation of the Detailed Engineering Design, Bidding Documentation 

Package and Provision of Design Inspection Services for Rehabilitation 

Works for Dusheti Gorge Flood Protection in Dusheti Town.

        43,351 Consulting 

Services (Design)

18-May-12 5-Jul-12 1-Aug-12 31-Aug-12 3.5 Cancelled 

(Oct 12)

Cancelled 

(Oct 12)

N/A

6

Irrigation Irrigation  ICB No: 

USAID/W/ICB/02-2012

Rehabilitation Works for Tiriponi and Saltvisi Irrigation Systems 8,100,000   DB N/A N/A 6-Feb-12 26-Mar-12 17.0 31-May-12 1-Nov-13 M80

7

IDP Housing Cottage Settlements  ICB No: 

USAID/CW/ICB/05-

2012

Improvement of potable water supply in 9 villages of IDPs (Gori, Kareli, 

Kaspi and Mtskheta Municipalities)

703,828      Construction N/A N/A 15-Oct-12 26-Nov-12 6.0 26-Dec-12 24-Jun-13 TBD

8

IDP Housing Cottage Settlements TBD Preparation of the Detailed Engineering Design and Bidding Documentation 

Package and Provision of Design Inspection Services for Improvement of 

Drainage (6 communities), internal water supply hook-ups (10 

communities), Sanaitary Upgrades in 9 villages of IDPs  (Gori, Kareli, 

Kaspi and Mtskheta Municipalities)

368,200      Consulting 

Services (Design)

23-Oct-12 13-Nov-12 27-Nov-12 8-Jan-13 3.0 7-Feb-13 8-May-13 TBD

9

IDP Housing Cottage Settlements TBD Construction Management Services for Improvement of Drainage (6 

communities), internal water supply hook-ups (10 communities), Sanaitary 

Upgrades in 9 villages of IDPs (Gori, Kareli, Kaspi and Mtskheta 

Municipalities)

368,200      Consulting 

Services (CM)

6-Mar-13 27-Mar-13 8-May-13 19-Jun-13 5.0 19-Jul-13 16-Dec-13 TBD

10

IDP Housing Cottage Settlements TBD Improvement of Drainage (6 communities), internal water supply hook-ups 

(10 communities), Sanaitary Upgrades in 9 villages of IDPs (Gori, Kareli, 

Kaspi and Mtskheta Municipalities)

7,364,009   Construction N/A N/A 8-May-13 19-Jun-13 5.0 19-Jul-13 16-Dec-13 TBD

11

IDP Housing Building rehabilitation IFB No. 

USAID/W/ICB/01-2011

Rehabilitation Works for IDP’s Houses (10 Unoccupied Buildings) 4,757,422   DB N/A N/A 3-Jan-12 10-Feb-12 12.0 25-May-12 1-Jun-13 M80

12

IDP Housing Building rehabilitation RFP No.:  

USAID/C/QBS/01

Preparation of the Detailed Engineering Design and Bidding Documentation 

Package and Provision of Design Inspection Services for Rehabilitation 

Works for IDP Housing for Eight (8) Former Hospital Buildings 

134,221      Consulting 

Services (Design)

18-May-12 5-Jul-12 1-Aug-12 31-Aug-12 4.0 1-Oct-12 29-Jan-13 TBD

13
IDP Housing Building rehabilitation TBD Construction Management Services for Rehabilitation Works for IDP 

Housing for Eight (8) Former Hospital Buildings 

178,328      Consulting 

Services (CM)

24-Dec-12 14-Jan-13 29-Jan-13 12-Mar-13 12.0 11-Apr-13 6-Apr-14 TBD

14
IDP Housing Building rehabilitation TBD Rehabilitation Works for IDP Housing for Eight (8) Former Hospital 

Buildings 

8,617,870   Construction N/A N/A 29-Jan-13 12-Mar-13 12.0 11-Apr-13 6-Apr-14 TBD

15

IDP Housing Building rehabilitation  RFP No.:  

USAID/C/QBS/02

Preparation of the Detailed Engineering Design, Bidding Documentation 

Package and Provision of Design Inspection Services for Rehabilitation 

Works for IDP Housing for Twenty-Eight (28) Buildings 

209,279      Consulting 

Services (Design)

18-May-12 5-Jul-12 1-Aug-12 31-Aug-12 5.0 30-Sep-12 27-Feb-13 TBD

16
IDP Housing Building rehabilitation TBD Construction Management Services for Rehabilitation Works for IDP 

Housing for Twenty-Eight (28) Buildings

222,793      Consulting 

Services (CM)

22-Jan-13 12-Feb-13 27-Feb-13 10-Apr-13 12.0 10-May-13 5-May-14 TBD

17
IDP Housing Building rehabilitation TBD Rehabilitation Works for IDP Housing Rehabilitation Works for IDP Housing 

for Twenty-Eight (28) Buildings

10,776,242  Construction N/A N/A 27-Feb-13 10-Apr-13 12.0 10-May-13 5-May-14 TBD

18

IDP Housing New Building TBD Preparation of the Detailed Engineering Design, Bidding Documentation 

Package and Provision of Design Inspection Services for New Buildings for 

IDP Housing 

18,405        Consulting 

Services (Design)

1-Oct-12 22-Oct-12 6-Nov-12 18-Dec-12 5.0 17-Jan-13 16-Jun-13 TBD

19
IDP Housing New Building TBD Construction Services for New Buildings for IDP Housing 18,405        Consulting 

Services (CM)

11-May-13 1-Jun-13 16-Jun-13 28-Jul-13 8.0 27-Aug-13 24-Apr-14 TBD

20 IDP Housing New Building TBD New Buildings for IDP Housing Rehabilitation Works for IDP Housing 920,249      Construction N/A N/A 16-Jun-13 28-Jul-13 8.0 27-Aug-13 24-Apr-14 TBD

Table 6 Procurement Plan 

 

 

 



 

19 

Municipal Infrastructure and IDP Housing Rehabilitation Project- Annual Work Plan (FY 2012/13) 

The Tt project team will continue to review and assist MDF in preparation of the procurement 

documents. The tenders for construction related work largely target local and regional firms. After 

completion of advertisement Tt is assisting MDF with pre-bid conferences. For the tender 

documentation, the Tt team’s role includes assistance in preparation and review of specifications, 

TORs, employment requirements, etc. MDF is responsible for ranking, awarding, and contracting. Tt 

is responsible on behalf of USAID for observing and monitoring this process. 

In accordance with USAID requirements Tt typically reviews the following items: 

1. Notice to prospective offerors 

2. Lists of prequalified offerors (prior to issuance of the solicitation document) 

3. Complete solicitation document (prior to issuance): 

4. Contractor selection method (usually part of approval of solicitation document); 

5. The selected contractor 

6. Any MDF decision to terminate negotiations with the highest ranked offeror & to initiate 

negotiations with the next ranked offeror or to reject all offerors 

7. The contract (prior to execution); and 

8. Signed contract before financing. 

The general steps in the procurement process are listed in Table 7. 

Table 7 Procurement Process 

Item Description Responsible 

Organization 

1. RFP/TOR/Bidding Document preparation  MDF with Tt support 

2. Submission of BD/RFP to USAID MDF 

3. Clearance  of BD/RFP USAID / Tt 

4. Preparation of EOI/RFP/IFB MDF 

5. Clearance of EOI/RFP/IFB USAID/Tt 

6. Publishing Specific Procurement Notice 

(biding announcement) on FedBizOps 

USAID 

7. Publishing Specific Procurement Notice 

(biding announcement) locally 

MDF 

8. Pre-Bid Conference MDF /Tt 

9. Opening of Bids MDF (public) 

10. Preparation of Evaluation Report and 

Submission 

MDF 

11. Clearance of Evaluation Report Tt 

12. Contractor Negotiations/Clarifications MDF 

13. Contractor Due Diligence Tt 

14. Approval of Contractor USAID 

15. Submission of Draft Contract MDF 

16. Clearance of Contract USAID / Tt 

17. Notification of Award  MDF 

18. Contract Signing MDF 

19. Clearance of Signed Contract USAID/Tt 

 

4.5 Design 

 

Design review is required by Tt for designs prepared by others, designs prepared under GMIP design 

consulting service contracts, and designs prepared under GMIP design-build contracts. Table 8 

presents the status of designs to be reviewed/approved by Tt GMIP.  
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Because of several decisions—(a) use of Design-Build (b) use of designs prepared under contract 

with the Georgian Water Utility Company (GWUC) for municipal water supply designs—the design 

phase under GMIP is different than originally anticipated in the project design. However, as specified 

in the Task Order, Tt is responsible for carrying out detailed reviews of housing and infrastructure 

designs, plans, and cost estimates. This includes:  

 Supporting and monitoring MDF to ensure compliance with the USAID/Georgia and MDF 

procurement policies and procedures.  

 Evaluating design products relative to compliance with appropriate national and US standards 

and best practices.  

Specific design activities to be carried out by Tt include: 

1. Whether a design build, direct construction, of the traditional design-bid-build will be used, 

Tt will review and approve all designs, BOQs, and technical specifications used in the bid 

documents. 

2. Under Design-Build contracts Tt will review all design criteria, design specifications, 

drawings and BOQs as part of the design-build construction contract.  

3. For the Direct Construction contracts Tt will review final working/good-for-construction 

drawings during the mobilization and setting out period. This will include design criteria, 

design specifications, drawings, and BOQs specified as part of the construction contract.  

4. For all construction contracts Tt will also review and approve design changes during 

construction, as well as the final as-built drawings prepared by the contractors as required. 

5. Tt will also provide assistance in the development of design solutions for architecture and 

engineering issues that cannot be resolved by the implementers. 

Typical design review phases include: 

For IDP Housing for Eight (8) Hospitals and Twenty-Eight (28) Buildings: 

1. 10% Complete – Pre-Concept, Design Notes, preliminary sketches for approval by MDF 

2. 35 % Complete – Preliminary design. Drawings and Specifications for approval by MDF 

3. 75% Complete – Draft Detailed Design, Drawings, Specifications, Contract Documents, 

BOQ, Engineer’s Cost Estimate and Construction Schedule 

4. 95% Complete - Final Un-Reviewed Detailed Design, all Deliverables for Approval of MDF 

 Design Notes 

 Drawings 

 Specifications 

 BOQ 

 Engineer’s Cost Estimate 

 Construction Schedule 

 Tender Documents 

5. 100% all Deliverables after submission of Final Design Inspection Report. 

For Design- Build Contracts: 

6. Inventory (25%) submittal of design inventory drawings 

7. Preliminary (50%) Design Submittal 

 Design analysis, developed to 50% 

 50% complete drawings 

 Preliminary draft copies of all other design complete submittals 

8. Final Un-Reviewed (95%) Design Submittals 

 Complete construction documents plans and specifications at the level of detail needed 

for bidding the project, including a complete list of BOQs, equipment, and materials.  

 The design analysis in its final form.   

 Draft version of special reports will be submitted. 
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 Marked-up specifications.  Final draft copies of all other required design complete 

submittals. 

9. Design Complete (100%) Submittal 

 Design analysis, in final 100% complete form 

 100% complete drawings 

 Final specifications 

 Annotated 95% review comments 

 AutoCAD files of all drawings (applies to all other completion stages 25%, 50% and 95% 

As well) 

 Electronic Files of 100% complete drawings (applies to all other completion stages) 

 Final Reports of all other design complete submittal  
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Table 8 Designs to Be Reviewed/Approved by Tt GMIP 

# Description Contract 

Type 

Design 

Review/Approval 

Designs 

 Component 1 (Municipal Infrastructure) 

1 Rehabilitation of Access Road of 

Village Gorijvari, Internal Roads 

in Towns of Gori, Mtskheta, 

Dusheti, and Municipal Road 

Sagolasheni – Dvani. 

USAID/CW/ICB/03-2012 

DB Required prior to 

Construction 

(25%,50%, 95%,100%); 

Design changes; As-built 

1. Gorijvari (1.45 km) 

2. Pushkin St. (0.92 km) 

3. Mtskheta (10.4 km, 32 st.) 

4. Dusheti (3 km, 8 st.) 

5. Sagolasheni – Dvani 

Motorway (12 km) 

2 Rehabilitation of Internal Roads 

in Town Oni  

IFB No. USAID/W/ICB/03-L2/1-

2012 

DB Required prior to 

Construction 

(25%,50%, 95%,100%); 

Design changes; As-built 

Oni Roads (2.4 km, 5 

streets) 

3 Rehabilitation works for Install 

water metering of 122 Housing 

and regulation valves in Town 

Gori, "Kombinati Residence"  

ICB No: USAID/CW/ICB/04-

2012 

DB Required prior to 

Construction 

(25%, 50%, 95%,100%); 

Design changes; As-built 

1. 122 buildings; 

connections to 3765 

apartments 

2. Pumps (7) 

3.Installation of Regulation 

Valves 

4 Improvement of water supplying 

system of town Oni 

Design by JSC 

”Saktskalproekti

”  for GUWC 

Required prior to IFB 

(50%; 95%, 100%) 

1. Head works rehab 

2. Treatment facility 

3. Chlorination tank 

4. Reservoir tank 

5 Improvement of water supplying 

system of town Oni 

Construction Design changes; As-built TBD 

 Component 2 (Irrigation) 

6 Rehabilitation Works for 

Tiriponi and Saltvisi Irrigation 

Systems ICB No: 

USAID/W/ICB/02-2012 

DB Required prior to 

Construction 

(25%,50%, 95%,100%); 

Design changes; As-built 

20 + sub-projects 

 Component 3.1 (Cottage Settlements) 

7 Design of Potable Water Supply 

Improvement  

and Surface Water Drainage for 

IDP’s Settlements in 9 Villages 

Regional Municipal 

Infrastructure Development 

Project (RMIDP/EU/C/CQS/08) 

Design by 

Holinger 

Required prior to IFB 

(100%). 

Water Supply Systems (9 

settlements) 

8 Improvement of potable water 

supply in 9 villages of IDPs 

(Gori, Kareli, Kaspi and 

Mtskheta Municipalities) ICB 

No: USAID/CW/ICB/05-2012 

Construction Design changes; As-built TBD (includes drilling one 

new well + pipeline & one 

well rehab +tank reservoir 

+ pipeline) 

9 Design of Internal Water Supply, 

Drainage, and Sanitary Upgrades 

for 10 IDP Cottage Settlements 

Design Required prior to 

Construction 

(25%,50%, 95%,100%); 

Design changes; As-built 

1. external drainage (7 

settlements) 

2. cottage gutters (10 

settlements) 

3. inner water taps & water 

meter (10 settlements) 

4. central WWTF (10 

settlements) 

5. sewage network (10 

settlements) 

6. shower and toilet building 

with solar heating system (9 

settlements) 
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# Description Contract 

Type 

Design 

Review/Approval 

Designs 

10 Works for Internal Water 

Supply, Drainage, and Sanitary 

Upgrades for 10 IDP Cottage 

Settlements 

Construction Design changes; As-built TBD 

 Component 3.2 (Building rehabilitation)  

11 Rehabilitation Works for IDP’s 

Houses IFB No. 

USAID/W/ICB/01-2011 

DB Required prior to 

Construction 

(50%, 95%,100%); Design 

changes; As-built 

Buildings (10) 

12 Preparation of the Detailed 

Engineering Design and Bidding 

Documentation Package and 

Provision of Design Inspection 

Services for Rehabilitation 

Works for IDP Housing for 

Eight (8) Formal Hospital 

Buildings RFP No.:  

USAID/C/QBS/01 

Consulting 

Services 

(Design/Design 

Inspection) 

Required prior to IFB 

(10%, 35 %, 75% 95% 

,100%) 

Buildings (8) 

13 Rehabilitation Works for IDP 

Housing for Eight (8) Formal 

Hospital Buildings  

Construction Design changes; As-built TBD 

14 Preparation of the Detailed 

Engineering Design, Bidding 

Documentation Package and 

Provision of Design Inspection 

Services for Rehabilitation 

Works for IDP Housing for 

Twenty-Eight (28) Buildings  RFP 

No.:  USAID/C/QBS/02 

Consulting 

Services 

(Design/Design 

Inspection) 

Required prior to IFB 

(10%, 35 %, 75% 

95%,100%) 

Buildings (28) 

15 Rehabilitation Works for IDP 

Housing for Rehabilitation 

Works for IDP Housing for 

Twenty-Eight (28) Buildings   

Construction Design changes; As-built TBD 

16 Preparation of the Detailed 

Engineering Design and Bidding 

Documentation Package and 

Provision of Design Inspection 

Services for New Buildings for 

IDP Housing  

Consulting 

Services 

Required prior to IFB 

(10%, 35 %, 75% 

95%,100%) 

Buildings (1-3) 

17 New Buildings for IDP Housing   Design changes; As-built TBD 

4.6 Construction Phase 

The Construction began in May 2012 and will run through June 2014, beyond the end of Tt’s task 

order (November 2013. Table 9 presents the construction contracts to be monitored by Tt.  

Project management oversight, capacity building and training exercises are conducted by Tetra Tech  

as per Oversight Task Order between Tt and USAID. Management of the construction works is 

conducted by MDF for the Rehabilitation of the 10 Unoccupied Buildings, irrigation, and roads 

contracts.  The 8 Hospital and 28 Occupied CC building contracts will be outsourced to 

construction management firms. No firm decision has been made on the other contracts. 

Specific activities to be carried out by Tt include: 

1. Technical oversight of implementation staff, keeping USAID and MDF personnel informed of 

work progress and implementation issues through regular meetings and written 

communications. 
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2. Ensuring that all interventions are in accordance and compliance with appropriate USAID 

and Georgian engineering, architectural, construction, and environmental codes and 

regulations including, but not limited to, applicable occupation safety, fire codes, and 22 CFR 

216. 

3. Supporting and monitoring of MDF to insure compliance with the procurement policies and 

procedures specified by agreement between USAID/Georgia and MDF. These processes 

include evaluation of contract modifications. 

4. Monitoring the adequacy, quality and acceptability of delivered goods and services through 

construction inspection and surveillance services, review of contractor reports, and 

meetings with implementation partners. 

5. Monitoring delivered goods and services through construction observation and surveillance 

services, reviewing of contractor reports and meetings with implementing partners. 

6. Assisting in the development of solutions for architecture and engineering issues that cannot 

be resolved by the implementers. 

7. Reviewing of changes to construction contracts; evaluate the validity of claims and contract 

extensions. 

8. Reviewing payment vouchers, responding to audits, and assess claims. 

9. Quality control/quality assurance services, including materials measurement and services 

analysis, environmental monitoring, and testing to ensure delivered products are in 

accordance with design specifications and drawings.  

10. Assisting with the close out of completed projects and the project close out report 

 

Table 9 Construction Contracts to be Monitored by Tetra Tech 

# Description Contract Type Construction Period Works 

 Component 1 (Municipal 

Infrastructure) 

   

1 Rehabilitation of Access Road of 

Village Gorijvari, Internal Roads in 

Towns of Gori, Mtskheta, Dusheti, 

and Municipal Road Sagolasheni – 

Dvani. USAID/CW/ICB/03-2012 

DB Period: 5 months 

Start: Aug 12 

Finish: Jan 13 

1. Gorijvari (1.45 km) 

2. Pushkin St. (0.92 km) 

3. Mtskheta (10.4 km, 32 

st.) 

4. Dusheti (3 km, 8 st.) 

5. Sagolasheni – Dvani 

Motorway (12 km) 

2 Rehabilitation of Internal Roads in 

Town Oni  

IFB No. USAID/W/ICB/03-L2/1-2012 

DB Period: 5 months 

Start: Aug 12 

Finish: Jan 13 

Oni Roads (2.4 km, 5 

streets) 

3 Rehabilitation works for Install water 

metering of 122 Housing and 

regulation valves in Town Gori, 

"Kombinati Residence"  

ICB No: USAID/CW/ICB/04-2012 

DB Period: 8 months 

Start: Nov 12 

Finish: Jun 13 

1. 122 buildings; 

connections to 3765 

apartments 

2. Pumps (7) 

3.Installation of 

Regulation Valves 

4 Improvement of water supplying 

system of town Oni 

Construction Period: 4 months 

Start: Mar 13 

Finish: Jun 13 

1. Head works rehab 

2. Treatment facility 

3. Chlorination tank 

4. Reservoir tank 

 Component 2 (Irrigation)    

5 Rehabilitation Works for Tiriponi and 

Saltvisi Irrigation Systems ICB No: 

USAID/W/ICB/02-2012 

DB Period: 17 months 

Start: Jun 12 

Finish: Nov 13 

20 sub-projects 

 Component 3.1 (Cottage 

Settlements) 

   

6 Improvement of potable water supply 

in 9 villages of IDPs (Gori, Kareli, 

Kaspi and Mtskheta Municipalities) 

ICB No: USAID/CW/ICB/05-2012 

Construction Period: 6 months 

Start: Nov 12 

Finish: Apr 13 

1. Water Supply Systems 

(9 settlements) 

2. new well + pipeline (1) 

3. well rehab +tank 
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# Description Contract Type Construction Period Works 

reservoir + pipeline (1) 

7 Internal Water Supply, Drainage, and 

Sanitary Upgrades for 10 IDP Cottage 

Settlements 

Construction Period: 5 months 

Start: Jul 13 

Finish: Nov 13 

1. external drainage (7 

settlements) 

2. cottage gutters (10 

settlements) 

3. inner water taps & 

water meter (10 

settlements) 

4. central WWTF (10 

settlements) 

5. sewage network (10 

settlements) 

6. shower and toilet 

building with solar 

heating system (9 

settlements) 

 Component 3.2 (Building 

rehabilitation)  

   

8 Rehabilitation Works for IDP’s 

Houses IFB No. USAID/W/ICB/01-

2011 

DB Period: 12 months 

Start: May12 

Finish: Jun13 

Buildings (10) 

9 Rehabilitation Works for IDP 

Housing for Eight (8) Formal Hospital 

Buildings  

Construction Period: 12 months 

Start: Apr 13 

Finish: Mar14 

Buildings (8) 

10 Rehabilitation Works for IDP 

Housing for Rehabilitation Works for 

IDP Housing for Twenty-Eight (28) 

Buildings   

Construction Period: 12 months 

Start: May13 

Finish: Apr14 

Buildings (28) 

11 New Buildings for IDP Housing  Construction Period: 8 months 

Start: Jun13 

Finish: Feb14 

Buildings (1-3) 

4.7 Capacity Building and Training 

In developing this work plan and during the course of the project implementation Tt has placed, and 

will continue to place, capacity building at the forefront of all activities. We work closely with MDF, 

as well as the construction contractors to develop project-specific capacity through on-the job-

training and mentoring. Tetra Tech also supports implementation of training and capacity building for 

the operators and managers of the newly rehabilitated infrastructure projects. Training consists of 

class room, field, and on-job-training. 

Tetra Tech team is well equipped and prepared to plan and implement a more in-depth, formal, 

capacity building program under this contract. A Gap Analysis was conducted in May 2012. It 

recommended three trainings at three levels – on-the-job, informal internal experience sharing 

meetings and formal workshops.  Funding for such training can also be nominal and is also project 

funds well spent. CM training is being provided to MDF and Construction Contractors involved in 

the GMIP subprojects.  Training typically starts with Project Management and On-site Inspection staff 

and then continues with Construction Contractor staff.  GMIP training is not seen as a one-time 

event.  It is an on-going process that helps to assure that all staff working on the project in general, 

and on the project team in particular, can successfully implement, and assure the success of the 

project’s quality goals and requirements.  

Several of the subjects where Tetra Tech will continue to provide training over the next year 

include: 

1. Environmental and Health & Safety Issues 



 

26 

Municipal Infrastructure and IDP Housing Rehabilitation Project- Annual Work Plan (FY 2012/13) 

2. Document Control Procedures 

3. Preparation of Bid Documents for USAID 

4. Contractor Evaluation procedures 

5. Design review 

6. Construction Management supervisor and reporting procedures 

7. Financial reporting and contractor cash flow preparation 
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5. PROJECT SCHEDULE 

5.1 General 

A project schedule has been developed in MS Project to present graphically the details of the 

proposed implementation plan and the timelines for the implementation of different tasks, reporting, 

and planning activities.  The schedule is included as an Annex 1. 

5.1.1 General Assumptions 

The Project Schedule incorporates the following assumptions: 

 Project Effective Date was May 23, 2011. 

 Tetra Tech TO Completion Date is November 22, 2013  

 Project task durations are shown in working days. 

 The schedule does not consider US or Georgian holidays as non-working days. 

 The schedule only includes tasks associated with the currently assigned activities. The 

schedule will be adjusted on a regular basis throughout the life of project.  

 All reviewing authorities USAID, GoG, and others are expected to provide comments 

within 5-10 working days of receipt of documents, unless otherwise specified in the 

schedule. 

5.1.2 Maintenance and Tracking of Project Schedule and Tasks 

Tetra Tech uses MS Project as the tool for planning, management, and scheduling to help define 

critical-path schedules based on obtainable milestones to achieve deliverable dates. A master 

schedule was prepared by USAID. The schedule is maintained by Tetra Tech and updated weekly 

with assistance from USAID.  It is included in the quarterly progress reports.  Any events that 

substantially impact the project schedule are updated and discussed with the COTR at the bi-weekly 

meetings, or sooner if needed, and highlighted in the quarterly report. 

5.2 Component 1 Municipal Infrastructure 

Under the Municipal Infrastructure Component nine subprojects are being implemented: six road 

projects, two water supply projects for a total of USD 8,720,368. The Dusheti river bank flood 

protection project was cancelled due to budget limitations.  

The six road sub-projects are being implemented under two design-build contracts and are expected 

to be completed by January 2013.  

1. Rehabilitation of Access Road of Village Gorijvari, Internal Roads in Towns of Gori, Mtskheta, 
Dusheti, and Municipal Road Sagolasheni – Dvani. (ICB No: USAID/CW/ICB/03-2012) with 
Black Sea Group LTD for USD 6,291,679 began in August 2012 and is expected to be 
completed in January 2012. 

2. Rehabilitation of Internal Roads in Town of Oni (ICB No: USAID/CW/ICB/03-2012) with Arnabi 
21 for USD 894,671 began in August 2012 and is expected to be completed in January 2013. 

The two water supply projects are being implemented, one under a design-build and the second with 

a design-bid-build contract. 

1. Oni Rehabilitation of water supply head works in town of Oni. The designs were prepared by 
GUWC under GOG financing. ). The tender date has not been set. The contract could be 
signed as late as March 2013 and be completed by June 2013. 

2. Rehabilitation works for Installation of Water Metering of 122 Buildings and regulation 
valves in Town Gori, "Kombinati Residence" (ICB No: USAID/CW/ICB/04-2012. Tender 
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Qtr 4, 2011 Qtr 2, 2012 Qtr 4, 2012 Qtr 2, 2013 Qtr 4, 2013 

Component 1. Municipal Infrastructure 
5/18/11 - 8/14/13 

1-5. Road project (5 project) 
1/13/12 - 1/16/13 

6. Oni Road (5 Streets) 
1/13/12 - 1/3/13 

7. Dusheti river bank protection 
project 6/4/12 – 10/8/12 

Procurement  
6/9/12 - 
8/24/12 

Design 
6/22/12 - 1/8/13 

Procurement  
6/22/12 - 9/26/12 

Procurem
ent 

7/13/12 - 
9/5/12 

8. Gori water measures/vertical pipes 
7/25/12 - 8/8/13 

Design/Build (Black Sea 
Group LTD) 

8/24/12 - 1/16/13 

Design/Build 
(Arnabi 21 LTD) 

9/5/12 - 1/3/13 

Procurement 
for design/build 

contract 
9/5/12 - 11/14/12 

Design 
Cancelled 10/8/12 

Construction Design/Build 
11/14/12 - 8/8/13 

9. Oni Headwork rehabilitation 
12/17/12 - 7/22/13 

Procurement 
for build 
contract 

12/17/12 - 2/22/13 

Construction 
2/22/13 - 7/22/13 

documents are expected to be ready by September. Construction is expected to begin in 
November 2012 and to be completed in June 2013 

 

The River bank/Flood protection project was to be implemented as design-bid-build contract. 

Because of limited funds the contract for design was cancelled. 

Figure 3 Component 1Municipal Infrastructure Schedule 
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Figure 5 Component 3.1 Cottage Settlements Schedule 

 

Start 
3/1/11 

Finish 
11/19/13 

Qtr 2, 2011 Qtr 3, 2011 Qtr 4, 2011 Qtr 1, 2012 Qtr 2, 2012 Qtr 3, 2012 Qtr 4, 2012 Qtr 1, 2013 Qtr 2, 2013 Qtr 3, 2013 Qtr 4, 2013 
Comp 3.1 Cottage Settlements 

3/1/11 - 11/19/13 

Project design study 
3/1/11 - 11/18/11 

Program Environmental Assessment 
3/17/11 - 4/19/12 

Water Supply Improvement(9 Settlements) 

Construction 
9/17/12 - 5/23/13 

Procurement 
9/17/12 - 

11/26/12 
Improvement of Drainage (6 communities), internal water supply hook-ups 

(10 communities), Sanitary Upgrades in 9 villages of 

IDPs_Design/Bid/Build 
10/23/12 - 11/19/13 Design 

10/23/12 - 4/26/13 

Procurement 
10/23/12 - 2/2/13 

Construction 
11/26/12 - 5/23/13 

Design 
2/2/13 - 4/26/13 

Construction 
4/26/13 - 11/19/13 

Procurement 
4/26/13 - 

7/3/13 

Construction 
7/3/13 - 11/19/13 

5.3 Component 2 Irrigation 

Under the Irrigation Component two subprojects are being implemented under a single design build 

contract for a total of USD 8,100,000.  

 

The 17 month contract is with Mshenebeli 80 Ltd. Designs are being carried out by the 

“Saktskalproekti” JSC under a sub-contract. 

 

Figure 4 Component 2 Irrigation Schedule 

 

5.4 Component 3.1 Cottage Settlements 

Under the IDP durable housing component for Cottage settlements USAID is committed to provide 

both water and sanitary upgrades to the cottage settlements where feasible and needed. The total 

USAID budget available for this component is USD 8,603,449.  The current proposal assumes that 

USAID will fund external water supply improvements for 9 communities, external drainage for 7 

communities, local cottage drainage for 10 communities, internal water supply hook-ups for 10 

communities, shower and toilet systems for 9 communities, and waste water treatments systems 

and collection systems for 10 communities.   

Two contracts will be implemented: one for construction for the Water supply works and a design-

bid-build for the drainage, household water supply hookups, and the sanitary upgrades. Total costs 

are estimated at USD 8,067,836. 

The construction contract for water supply will be a 6 month contract. It is expected to start in 

November 2012 and be completed by April 2013. The design-bid-build contract for sanitary 

upgrades is being planned as a 3 month design contract and a 5 month construction contract. It is 

expected to start in November 2012 and be completed in December 2013. 

 

  

 

Start 
5/18/11 

Finish 
10/21/13 

Qtr 4, 2011 Qtr 1, 2012 Qtr 2, 2012 Qtr 3, 2012 Qtr 4, 2012 Qtr 1, 2013 Qtr 2, 2013 Qtr 3, 2013 Qtr4, 2013 Qtr1, 2014 
Component 2. Irrigation 

5/18/11 - 10/21/13 

Project design 
study 

5/18/11 - 9/7/11 

Procurement 
2/6/12 - 5/31/12 

Design/Build (Mshenebeli 80 Ltd) 
5/31/12 - 10/21/13 
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Start 
3/1/11 

Finish 
5/5/14 

Qtr 4, 2011 Qtr 2, 2012 Qtr 4, 2012 Qtr 2, 2013 Qtr 4, 2013 Qtr 2, 2014 
Comp 3.2 IDP Durable Housing 

3/1/11 - 5/5/14 

Project design study 
3/1/11 - 11/18/11 

Program Environmental 
Assessment 

6/10/11 - 2/29/12 

IDP Housing Apartment Building 10 unoccupied buildings 
12/30/11 - 8/29/13 

Procurement 
12/30/11 - 5/25/12 

Design/Build by LTD "Mshenebeli 80" 
6/11/12 - 8/29/13 

IDP Housing Apartment 8 empty Hospital buildings 
7/26/12 - 3/31/14 

Design 
7/26/12 - 1/25/13 

IDP Housing Apartment 28 Collective Centers 
7/26/12 - 5/5/14 

Design 
7/26/12 - 2/21/13 

IDP Housing New Buildings 
9/17/12 - 4/3/14 

Design 
9/17/12 - 5/28/13 

Construction 
1/25/13 - 3/31/14 

Construction 
2/21/13 - 5/5/14 

Construction 
5/28/13 - 4/3/14 

5.5 Component 3.2 Buildings 

Under the IDP durable housing component ten (10) unoccupied buildings, eight (8) hospitals and 28 

collective centers have been selected for rehabilitation. The selection process for other potential 

buildings to be rehabilitated is ongoing. The possibility of constructing new apartment buildings is 

also being considered per GOG request. The works are being implemented under different types of 

design-build and design-bid-build contracts. Total costs available for this component at this time are 

USD 25,855,374. 

The contract for the Rehabilitation Works for IDP Housing (10 Bldgs), "  ICB No: USAID/W/ICB/01-

2011 , was signed in May 2012. It was issued as design-build contract It is a 12 month contract and is 

expected to be completed in June 2013. The contractor is Mshenebeli 80 Ltd. The total costs of the 

contract is USD 4,757,422 

The procurement of the Rehabilitation Works for IDP Housing (8 Hospitals) is being done as a 

design-bid-build. The Design contract is expected to begin in September 2012 and be completed in 

January 2013 with duration of 4 months. Assuming a 2 month period for bid preparation and 

contractor selection, the contract for construction is expected to be a 12 month contract that will 

begin in April 2013 and be completed in March 2014. There will also be a contract for construction 

management that will run the duration of the construction program. The estimated cost for the 

three procurements is USD 8,930,419. 

The procurement of the Rehabilitation Works for IDP Housing (28 CC) is being done as a design-

bid-build. The Design contract is expected to begin in September 2012 and be completed in 

February 2013 with duration of 5 months. Assuming a 2 month period for bid preparation and 

contractor selection, the contract for construction is expected to be a 12 month contract that will 

begin in May 2013 and be completed in April 2014. There will also be a contract for construction 

management that will run the duration of the construction program. The estimated cost for the 

three procurements is USD 11,208,314. 

USAID is considering construction of new buildings for IDP Housing with the remaining funds. A 

Concept study was carried out in May 2012 by Tetra Tech. It recommended that the works be 

implemented as design-bid-build. The Design contract could start as early as November 2012 and be 

completed in April 2013 with a proposed duration of 5 months. Assuming a 2 month period for bid 

preparation and contractor selection, the contract for construction is expected to be an 8 month 

contract that could begin in June 2013 and be completed in February 2014. There will also be a 

contract for construction management that will run the duration of the construction program. The 

estimated cost for the three procurements for a single building is USD 950,000. The number of 

building constructed will depend on the funds available. 

   

Figure 6  Component 3.2 Building Schedule 
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6. TETRA TECH STAFFING PLAN 

6.1 General 

Tetra Tech is responsible for providing USAID/Georgia and its implementing partners at the 

Municipal Development Fund immediate access to a team of full-time and short-term technical 

assistance that includes all related fields of expertise required for successful oversight of 

implementation of Components 1, 2, and 3 of the Task Order. Tt has assembled a strong and well 

qualified professional team of technical specialists to meet USAID’s and the GoG‘s needs for the 

project. Required technical assistance spans the full range of expert engineering advice and oversight, 

organizational capacity building expertise, and the provision of analytical and technical support to 

USAID. The Tetra Tech team has been structured to provide technical assistance, oversight and 

quality control for building assessment and evaluation, engineering planning and design, and quality 

control/quality assurance planning. This expertise includes procurement management, engineering 

management, engineering, environmental science, construction management, monitoring and 

inspection, and technical training.  

The staffing plan is designed to ensure successful implementation of Tetra Tech’s technical approach. 

It seeks to maintain flexibility in response to evolving project needs and to provide additional 

resources to address fluctuations in workload. The Work Plan is designed to be responsive to the 

logistical and administrative challenges posed by concurrently implementing rehabilitation and 

infrastructure projects for 5 municipal infrastructure sub-projects (roads and water supply) in 5 

municipalities; an irrigation project covering two major schemes totaling 18,000 ha with over 100 km 

of canals; water supply and sanitary upgrades for 11 cottage settlements (2000 cottages), and 

rehabilitation of 46 IDP buildings & 2,100 apartments located in 5 regions under more than 11 

construction contracts in multiple locations throughout Georgia.  

The scope of work over the next year (FY 2102/13) will include 15 future procurements (Table 6 ) 

totaling USD 31 million, design reviews for 17 separate contracts (design, design-build, construction) 

involving multiple sub-projects (Table 8), and construction management over site for 11 construction 

contracts (Table 9). Six of these contracts, total over USD 21 million, are expected to extend 

beyond January 1, 2014, the end of project date (22 November 2013) for the Tetra Tech Task 

order. These contracts involve the two IDP building rehabilitation sub-projects and the new IDP 

building project. 

Tetra Tech has played a more critical and important role in project oversight than initially 

anticipated.  At the request of USAID, Tetra Tech has increased its staff and level of effort in the 

transition from the preliminary project selection phase to the procurement and design/ construction 

phases. Specific areas that have required additional effort have included: 

1. Preparation of Environmental Assessments  

2. Procurement preparation and review 

3. Detailed Design review 

4. Construction management over site 

5. QA/QC compliance 

6. Document Control 

7. MDF Financial Invoice Reviews 

8. Project Performance Monitoring 

A  GMIP Gap Analysis was carried out in May 2012. It recommended additional staffing support as 

follows: 

1. Two additional local project engineers,  

2. More English language translation capability (one additional and perhaps even two persons).   

3. Reports Writer/Executive Secretary 
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4. One additional LTTA expatriate construction engineer (or if funds not available support the 

project with regular expat and local STTA) 

5. Two engineering students from the University (30 % salary). 

6. Additional Office Space and Vehicles (2) 

An additional local STTA roads engineer was hired in August 2102. Sufficient funds are not available 

at this time to hire an additional LTTA expatriate. 

The Tetra Tech staffing plan includes a combination of long term (LTTA) including Jeffrey Fredericks 

(COP) and Ilia Eloshvili (DCOP) and CCN administrative and technical personnel based in the Tetra 

Tech Tbilisi office – short term (STTA) expat and local technical assistance (CCN) organized into 

several support teams.  Additional support, oversight and management are provided by Tetra Tech 

home office staff as needed.  

The Tetra Tech Tbilisi project office is adjacent to MDF.  Day-to-day project activities are managed 

from this office.  A regional office was opened in Kutaisi in March 2012. Expat short term technical 

assistance (STTA) are being used as needed. Arrangements to allow reach-back technical services to 

from Tetra Tech’s home office as expat short Technical assistance have been implemented.   

Additional support continues to be required from expat short term technical assistance (STTA). This 

mechanism provides technical resources for short term (2 to 4 week or longer) assignments by 

additional Tetra Tech technical specialists from the US to augment the in-country team, as required. 

STTA provides the ability to respond to a specific need and to focus on complex technical issues and 

staff surge requirements. All STTA international travel requests have been, and will continue to be, 

submitted to the COR for approval with detailed justification prior to mobilization.  

 

The current Tetra Tech staffing plan is shown in Figure 7 below. The roles of the Tetra 

Tech Key Personnel are included as an Annex 2. A detailed table showing the proposed 

Level of Effort (LOE) for Year 2 is shown in Annex 3. A summary is presented in  

Table 10 below. 

 

Table 10 Year 2 LOE Summary  

Item Description LOE (Days) 
1 EM Home Office Support 27 

2 Short-Term U.S. Tetra Tech RAI Home Office 

Employees 

76 

3 Long-Term U.S./TCN Employees 260 

4 Short-Term U.S./TCN Employees 45 

5 RAI Subcontractors 135 

6 ES Office Support 20 

7 CCNs Consultants Long Term 2485 

8 Short Term CCN Labor 242 

6.2 Budget 

The Tetra Tech Task Order is for 30 months beginning in 23 May 2011 and finishing on 22 

November 2013. The project has a total budget of USD 4,777,396.  Tetra Tech submitted 

proposed budget realignment in September 2012 based on actual expenditures in Year 1. Table 

11shows the differences in the two budgets. 
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Table 11 Budget Realignment 

Year 

Original (USD) 
Budget Realignment 

(USD) 

Original vs. 

Realignment 

Difference 

(%) 

Total 

Average  

Monthly 

Burn 

rate 

Total 

Average 

Monthly 

Burn rate 

 

Total Budget 4,777,396 159,000 4,777,396 159,000 0 

Year 1 

(Jun 11 – May 12) 
2,055,588 171,000 2,023,1821  169,000 -2% 

Year 2 

Jun 12 – May 13) 
1,883,790 157,000 1,992,846 166,000 6% 

Year 3 

(Jun  – Nov 13) 
838,019 140,000 761,367 127,000 -9% 

Note: 1 Year 1 Budget Realignment amount based on actuals.  

To meet current project needs and project requirements the Year 2 (Jun 12 – May 13) budget was 

adjusted upward to USD 1,992,846 and monthly burn rates were increased to USD 166,000 or an 

increase of 6%. Year 3 (Jun 13 – Nov 13) were reduced to USD 127,000 per month or a reduction 

of 9% from the original budget.  The Oct 12 budget realignment assumes that a reduction in staff will 

be required beginning in January 2013 with only a minimum staff remaining for the last several 

months of the Task Order. Although the overall budget remains unchanged an understanding of the 

distribution of LOE and cost of several unexpected activities will limit the availability of LOE to focus 

on other items. One category where LOE was underestimated in the original budget was the 

amount of effort required to support USAID project environmental clearances (see Table 4). The 

original estimate of expat STTA was for 128 days. The revised amount is 290 days, an increase of 

more than 160 days.  
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Figure 7 Tetra Tech Organization Chart 
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6.3 Tbilisi Office Project Management Team 

The GMIP is managed from the Tetra Tech project office in Tbilisi under the direction of the Chief 

of Party (COP), Jeffrey Fredericks. The COP is the single direct point of contact for the Mission. He 

is the central interface among all project team members and stakeholders providing all day-to-day 

program management, administration and oversight functions. He is assisted by Ilia Eloshvili, Deputy 

Chief of Party (DCOP). 

6.4 USA Home Office Support Team 

The Tt Home Office team members provide management, technical and contractual support to the 

in-country team.  

For management support the key persons are: 

 Firouz Rooyani, A&E IQC Program Manager 

 Brian Potvin, Task Order Manager & QA/QC 

 Dean White, Corporate Responsible Office 

Additional support, oversight and management is provided by the Tetra Tech home office as needed.  

Home office reach back support provides a cost-effective means of efficiently accessing essential, but 

unique and limited engineering expertise needed for accurate and high quality project designs. 

Home office support is provided through e-mail correspondence, technical consultations, and sharing 

of designs & issues. This eliminates the inefficient time and expense of mobilizing expertise to the 

field for relatively limited, project-specific engineering applications. In anticipation of these additional 

needs, additional home office support staff approvals have been requested through USAID in many 

technical areas in order to allow for flexibility and quick responses to project technical needs as they 

arise – including additional STTA needs. 

6.5 Tbilisi Office Management/Administrative Support Team 

This team supports all administrative and office operations.  This includes maintaining local filing 

system, managing office expenditures, local procurement, translations, training coordination, public 

awareness, IT support, organizing transportation, etc.  

6.6 Tbilisi & Regional Engineering Oversight Technical Team 

The Technical Oversight team is responsible for supporting the project selection process, 

procurement bid document preparation, design review, and construction management QA.   

Project selection. Tetra Tech will continue to use LTTA and STTA technical staff throughout the 

project selection phase. Tt staff have reviewed project planning & feasibility documents and 

conducted site visits to verify costs as well as technical and economic feasibility of proposed sub-

projects. These activities will continue until the final list of sub-projects has been reviewed and 

approved by USAID & GoG. 

Procurement. Tetra Tech will also use LTTA and STTA technical staff to support the 

procurement phase. Tetra Tech technical staff will assist in providing support to MDF and will 

review bid documents that include such items as technical specifications, bill of quantities, and design 

drawings. 
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Design review.  Because of the diversified and short term requirements of the design review and 

modification process, one option being considered is to use specialized staff from local consulting 

companies. The Tt Home Office will also provide a pool of experienced engineers that can be used 

for short duration home office assignments on a case by case basis to be approved by the COTR.  

Construction Management and Quality Assurance (QA). This group is supervised by the 

COP. One technical Oversight Team operates out of Tbilisi and one operates out of a regional office 

established in Kutaisi. The Technical Engineering Team has experts to provide guidance in the 

technical aspects of GMIP work out in the field sites, including roads, irrigation, buildings, design, 

construction management, water and wastewater, and QA.   These persons are full time engineers 

responsible for providing oversight and monitoring of construction activities. All teams are 

supported by expat and local STTA as required.  Each contract has a contract manager. One 

engineer is responsible for covering a maximum of one or two contracts.   

Regional Office. A Regional Office was established in Kutaisi under the direction of a Tetra Tech 

Regional Engineer responsible for supervising office operations as well as participating in the regional 

construction QA activities.  There are currently two full time engineers (Including the Regional 

Engineer) engaged in the day to day conduct of QA monitoring. As additional contracts for IDP 

building rehabilitation and municipal infrastructure work begin and if funding permits an additional 

infrastructure engineer will be hired to support the Kutaisi office.  It is assumed that the 

construction load at any one time for the Durable Housing Buildings could be up to 30 buildings.   

6.7 Contract Administration Oversight Team: 

The Contracts Administrative Oversight Team provides competence and expertise in Procurement, 

Finance, Law, and Document Control.  The contract administrative team is led by the DCOP, 

supported by LTTA and STTA staff.  This group is responsible for assisting in the preparation and 

review of all procurement documents. They also review and monitor all proposed contract changes 

by MDF and its contractors. The team has established and maintains a project Document Control 

Center.  

6.8 Environmental Support Team: 

The Environmental EA/PEA technical work has been led by Jim Gallup (Expat STTA Environmental 

specialist). Lead local STTA has been carried out by Mamuka Gvilava assisted by Mamuka 

Shaorshadze (Tt local Environmental, Health & Safety Specialist). The majority of the work on the 

environmental clearances has been completed. Capacity building and training will continue 

throughout the project and will largely be supported by STTA with assistance from the long term 

support staff.  



 

37 

Municipal Infrastructure and IDP Housing Rehabilitation Project- Annual Work Plan (FY 2012/13) 

7. TETRA TECH OVERSIGHT AND MONITORING PLAN 

7.1 Project Management Plan 

Under a host country (HC) contract, USAID finances, but is not a party to, contractual 

arrangements between the HC and the supplier of goods and/or service. USAID does have approval 

right for the contracting process throughout the project’s implementation. Tetra Tech is providing 

oversight for this process. 

Tetra Tech’s oversight and monitoring responsibilities cover project activities that include:  

 Awarding contracts e.g., preparing requests for proposals, tendering, review of proposals, 

technical evaluation, cost evaluation, determining competitive range, selection, and contract 

award with a focus on ensuring that practices reflect Georgian procurement legislation and 

applicable USG statutory requirements, such as source and origin regulations.  

 Payments for services rendered or delivered e.g., methodology of validating invoices for 

services rendered or delivered. 

 Close out of completed projects e.g., financial and payments reconciliation, reconciliation of 

services delivered to design specifications, methodology to address outstanding issues.  

Advice and recommendations for approval/disapproval are communicated to MDF and 

USAID/Georgia through written reports as required. 

7.2 Design/Construction Management Plan 

This section presents a summary of the Project Design/Construction Management Plan. The purpose 

of the plan is to ensure that the original contract price, schedule and scope of work are followed 

properly. This requires that roles and responsibilities of all participating parties are clearly defined. 

This is very important in dealing with changes during the work period. This plan was prepared in 

May 2012 and updated in July 2012 by Tetra Tech (Quality Management System – QA/QC Plan, July 

2102). The Plan has been translated into the Georgian language and provided to MDF.  

7.2.1 Parties 

The project is managed by the main partners USAID, MDF, and Tetra Tech. The tasks and 

responsibilities of each party are defined by various legal documents. MDF selects contractors and 

Figure 8 Project Management Relationships 
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signs contracts based on competitive bidding procedures. The contractor initiates actions; MDF 

decides if change/correction is appropriate; MDF sends to USAID through Tetra Tech for approval; 

Tetra Tech reviews and recommends approval/disapproval; USAID approves/disapproves. Tetra 

Tech informs MDF of the decision; MDF then informs the contractor; the contractor then can 

proceed. 

 

7.2.2 Types of Works 

Based on the current developments and preliminary agreements between USAID and MDF, there 

are several types of contracts – traditional Design-Bid-Build, Design Build and direct Construction.  

Design-Bid-Build (DBB) is the traditional method of contracting.  A design firm is contracted to 

prepare the designs and tender documents.  The construction contractor then is selected 

competitively under a separate procurement. In some cases the design contractor may also be 

contracted to carry out construction management services.  

Design-Build (DB) contracts have been used for several of the subprojects to fast track construction 

efforts. The design and construction activities can proceed at the same time.  

Where design drawings and costs are available with sufficient accuracy to prepare tender documents 

and the scope of work is more defined and does not require consideration of alternative solutions, 

the project will move directly to procurement for construction. Construction contractors are 

required to prepare detailed working drawings, good for construction, immediately after award of 

the contract.  

7.2.3 MDF Project Management Structure 

MDF is responsible the supervision of all aspects of the implementation of contracts procured under 

a specific loan/grant (i.e. technical supervision, contract management and financial control, payments 

to contractors and/or suppliers, environmental impact monitoring, etc.). MDF is performing its 

supervision either directly through MDF staff or with the assistance of consultants hired by MDF.  

Costs of MDF supervision staff is the responsibility of MDF as part of its operating costs. The costs 

for construction management consulting services procured by MDF will be covered by USAID 

Project funds. 

Obligations, responsibilities, accountability and communication issues among the MDF staff involved 

in the design/construction management are governed by MDF’s Charter and contractual agreements 

with its service providers. USAID Program Management Team established at MDF is responsible for 

overall coordination of the MDF efforts. 

Figure 9 Approval Process 
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MDF’s organizational units work on technical, financial and legal issues related to construction works 

undertaken under all project components in coordination with the dedicated USAID MDF Program 

Management Team (consisting of three persons). 

MDF’s project management team consists of the dedicated Core Team and Site supervision teams or 

site supervisors (see Figure 10). Before the commencement of works and after procurement 

strategy is determined, MDF presents the project specific Core and Site Specific management team 

configuration and structure for each contract.  

 

Figure 10 MDF Project Management Structure 

 

The Core team consists of MDF staff. Heads of respective MDF units are responsible for solving 

technical, financial and legal issues raised during construction period.  Although overall responsibility 

for construction management rests with management of MDF, heads of the units assign employees 

to work on the issues under their supervision.  

USAID has the final approval right for the structure proposed and for the individuals recommended 

based on their qualifications. The project management team and the team members individually are 

supported by additional training provided by Tt before and after signing of the construction 

contracts, as training needs are identified.   

In the bidding documents that MDF has developed for the three Components, MDF has included the 

concept that a Project Manager (PM), shown in red above, will be placed between the Core Team, 

which is primarily an MDF Home Office based management task force and each of the Site 

Supervision Teams.  This enables MDF and its Core Team to have a singly focused representative 

managing the activities of each Site Supervision Team.   

7.2.4 Scope Management  
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The scope of work is defined in the design/construction contracts. Contractors are closely 

monitored to ensure that works are performed in accordance with the original scope.  

For the design-build and construction contracts a final scope of work is determined after an 

approved contractor finalizes the final working drawings. The correctness of engineering solutions 

proposed by a contractor, its final working drawings, and any changes in BOQs are subject to 

approval by MDF, USAID, and Tetra Tech. 

After the scope of work and quantities of the work is determined, MDF monitors and controls the 

implementation process to ensure that work is executed according to the agreed scope, 

specifications and requirements. 

MDF’s site specific monitoring personnel are required to update MDF’s management core team on a 

weekly basis about the performance of a contractor and whether its work is compliant with the 

original scope. Any unauthorized deviation is required to be reported to the MDF project 

management core team.  Site teams are expected to respond to the deviation in accordance with 

any instructions received from MDF, however where such deviations could cause environmental, 

social or safety problems the site supervision teams are authorized to issue a stop order 

immediately pending receipt of MDF instructions. 

There will be several occasions when authorized scope change may occur during 

design/construction. The contractor will initiate a change request and MDF will decide if the change 

is required. MDF will then send the request to USAID, through Tetra Tech, for approval. Tetra Tech 

will review and recommend approval/disapproval of the change request. USAID will then approve or 

disapprove such change request. Tetra Tech will inform MDF of the decision and MDF will inform 

the contractor.   

7.2.5 Cost Management   

The contract price is agreed and determined during the process when procurement is finalized and 

contract negotiations are conducted. After signing the contract, the Contractor prepares a monthly 

project cash flow projection. The MDF Core team shall monitor progress and financial performance 

of Contractors. If there are deviations corrective action will be taken. For design-build contracts, the 

preparation of a final design may result in adjusted quantities that affect the overall contract cost. A 

single price variation resulting in a contract amendment may be allowed based on the accepted 

revised price following presentation and acceptance of the Final Design. 

After each period specified in the contract, a contractor will be required to prepare invoices based 

on the activities or quantities of works performed including and reflecting all payment retentions 

envisioned in contract. After submission of an invoice, MDF will review and verify the quantities, the 

total amount requested and unit rates applied. Before starting the payment procedures and after 

finalization of internal clearance, MDF will be required to provide approved invoices to USAID and 

Tt for their consent. USAID and Tt will not be responsible for reviewing the net quantities 

presented in invoice by the contractor.  

7.2.6 Schedule Management   

A reasonable duration for the construction period is defined in the procurement documents 

prepared by MDF. The bidding evaluation committee considers carefully a Contractor’s ability to 

perform the work within the contract period. Tetra Tech conducts a due diligence review of the 

recommended successful bidder. USAID approves the contractor. After awarding the contract and 

issuing the commencement of works, the contractor is required to present a detailed program 

schedule within a required contract period.   The schedule must be approved by MDF. Before final 

approval MDF submits the program to USAID/Tt for their consent.  
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MDF site supervision teams monitor the progress. The progress of the work is discussed at a 

minimum during monthly progress meetings attended by USAID and Tetra Tech representatives and, 

if necessary, recommendations are given on the required steps based on the existing progress. 

Deviations between the original and actual schedule are reported to the MDF core management 

team. MDF then requests the contractor to take appropriate steps to maintain the approved 

program schedule for the works. All revisions in the contractor’s program schedule must be 

submitted to MDF. After receiving a request for schedule revision, MDF reviews and approves or 

disapproves the request. Before final approval MDF submits the program to USAID for their consent 

and USAID then will seek Tt’s recommendation before giving or withholding its consent. 

There may be other circumstances when a program schedule for the works may need to be revised.  

A contractor is entitled to request an extension of time. Time extensions may be approved by 

USAID with TT recommendation.  

7.3 Quality Assurance/Quality Control Management 

The purpose of Quality Assurance/Quality Control Management (QA/QC) is to ensure that all work 

is performed according to the standard specifications and requirements identified in the contract 

documents. Adjustments will be made when necessary and applicable to reflect realities of USAID 

and host country preferences, conditions, available materials and O&M considerations.  

QA/QC during project implementation is an extremely important safeguard to meet expectations of 

the projects sponsors, implementers and ultimately the beneficiaries. This includes process checks 

and tests performed by the various concerned parties and related management systems. QA/QC 

should be adhered to throughout the project implementation and construction process. QA & QC 

are two distinct but interrelated functions. QA is defined as a system of general programmatic 

activities implemented to ensure QC is performed properly. QC is defined as a series of specific 

activities performed to ensure that a product of expected quality is delivered. The relationships 

within the GMIP are shown below.  

 

Figure 11 Top-Level QA/QC Structure 

7.3.1 GMIP QA/QC Plan 

As oversight engineers for USAID, Tetra Tech (Tt) is responsible for performance of Quality 

Assurance (QA) activities. A Quality Assurance Manual (Quality Management System – QA/QC Plan, 

July 2102) for oversight of the design/construction contractors has been prepared and is being 

implemented by Tetra Tech. This is an all-inclusive application of standards and procedures to 

ensure that the finished facility meets or exceeds the desired performance criteria as specified in the 

design and construction documents. It includes the necessary documentation to verify that all steps 
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in the QA process have been satisfactorily completed. The purpose of the GMIP Guidelines and 

QA/QC Plan is to: 

 Ensure that design work is done in accordance with industry acceptable standards and 

USAID and Georgian government rules and regulations 

 Ensure that all GMIP construction work is accurately planned and organized 

 Ensure that organized procedures and instructions are issued for the performance of all 

GMIP construction works 

 Ensure, qualified inspection results in expected and required quality 

 Demonstrate through properly documented records that the work has been carried out and 

inspected to that required quality. 

The lines of authority and communication for GMIP are presented in Figure 12. 

 
Figure 12 GMIP Lines of Authority and Communication 

MDF, with technical assistance from Tetra Tech, is designated by GoG and USAID for the 

procurement and implementation of all works. MDF is responsible for the performance of the 

contractor QC activities. This includes inspecting, measuring and testing the work performed to 

identify any variances from the performance standards indicated in the construction plans and 

specifications, taking action to correct or minimize any adverse variances, and making every 

reasonable effort to improve performance such that all activity are in total conformance with 

established work standards and the Contract documents. MDF is using its own personnel to 

perform QC activities. It plans to complement their own personnel with external QC engineers with 

sufficient qualifications and experience through consulting services contracts for construction 

management.  In case of the irrigation component MDF is using staff from the MOA Irrigation 

Company to assist with QC supervision activities. 

In addition to the foregoing, MDF is expected to secure via its contracts with the actual builders and 

construction companies a large measure of self-Quality Control (QC) by those same builders and 
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companies.  Thus, these entities will be obligated to develop and impose upon their workers a QC 

scheme which will perform a large part of the QC burden.  In the case of the design-build contracts 

the contractor’s designer is expected to play a key role in QC. In checking and monitoring whether 

its contractors, builders and companies are following through on their obligations to ensure QC, 

MDF will actually be conducting the first level of QA.  

Contractors to MDF must submit their construction QA/QC plans for review and acceptance. The 

construction manager, MDF, and its technical adviser, Tetra Tech, will maintain all submittal files via 

a combination of a secure document filing and storage system, and a computerized document 

control tracking.  Tt advises the construction contractor on requirements in this regard. To assist 

the contractors Tetra Tech has prepared of the following  

 Guidelines for Mobilization Plan Evaluation (English and Georgian versions) 

 Guidelines for CQC Plan Evaluation (English and Georgian versions) 

 Guidelines for Method Statement Evaluation (English and Georgian versions) 

 Health and Safety Plan (English versions) 

QA/QC personnel perform checks and tests throughout the construction process, providing the 

project sponsors (and ultimately the beneficiaries) assurance that the project is being built according 

to specifications. General construction inspection and verification requirements include inspections, 

QC testing, QA testing, establishing construction acceptance criteria, compliance with handling, 

storage, packaging, preservation, and delivery requirements, material identification and traceability, 

etc. Inspections do uncover construction deficiencies. These are identified, reported and preventive 

and corrective action taken. 

Field changes for QA/QC are limited to the construction QA/QC Plan and contractor quality 

control plan changes. Changes to construction processes or design plans and specifications are 

governed by the remedial action work plan and design change order procedures. 

Document handling and retention procedures are important. On-site records are updated by the 

contractor and MDF on a daily basis and daily construction reports are prepared. The construction 

QA/QC plan requires that all construction drawings be stored and that As-Built drawings be 

prepared and reviewed. 

The project sponsor (USAID) and beneficiary (GoG), the technical advisor (Tetra Tech) and 

construction manager (MDF) may initiate revisions to the construction QA/QC Plan. It may be 

revised whenever it becomes apparent that the construction QA/QC procedures or controls are 

inadequate to support work being produced in conformance with the specified quality requirements, 

or are deemed to be more excessive than required to support work being produced in conformance 

with the specified quality requirements. 

The success of the MDF QA/QC Program and the Tetra Tech QA Program relies on the submission 

of material samples, the construction of sample panels of work, and the observations/visual 

inspections by Tt’s QA Engineering staff and MDF’s QA/QC PM and site teams. For the design build 

contracts the contractor’s design engineers are also expected to take a lead role in QA/QC.  

7.3.2 Document Control Plan 

As required in the QA/QC management system, document handling and retention procedures are 

being implemented for the purposes of GMIP by Tetra Tech and MDF, defining secure document 

filing and storage system with computerized document tracking system. Prospective external 

contractors are required to comply or be compatible with the requirements with regard to 

document control as shown in Figure 13. Document exchange rules apply when reporting to project 

sponsor and beneficiary governments USAID and GoG agencies. To that end, the Document 

Control Procedure and related tools and systems have been be defined by Tetra Tech in conjunction 
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with MDF. A Document & Data Control Policy manual was prepared (June 2012) and is being 

implemented. 

 

Figure 13 Document and Data Management Control 

 

7.3.3 Tetra Tech Internal QA/QC 

The COP has responsibility for the overall quality of all the Tetra Tech deliverables. DCOP also 

reviews deliverables prior to submittal as required. Vasil Apkhazava is the Tetra Tech local QA/QC 

Engineer. Brian Potvin, Home Office Task Order Manager, has been designated as QA/QC design 

quality manager. English language translations are prepared by Maia Dvali (Translator/Interpreter).  

Document formatting is done by Archil Lezhava (Displaced Person Relations/Outreach). Document 

control is managed by Anna Urotadze (Document Control Manager).  

 

Site Visits/Minutes of Meetings 

All Tetra Tech staff are required to prepare minutes of meetings and site visit reports for all field 

trips.  

 

Assignment Reports 

All expat STTA are required to prepare assignment reports as part of their approved SOW.  These 

are submitted as deliverables to USAID. 

 

Weekly Reports 

Weekly reports are required by USAID. They are prepared by DCOP, reviewed by COP and 

submitted to USAID. Tetra Tech Regional Office Kutaisi also prepares Weekly Reports on its 

activities. 

 

Weekly Staff Meetings 

Weekly staff meetings are held with the Tetra Tech Field Office staff to discuss progress, problems, 

and issues. 

 

Tt Field Office Review & Approval Procedures  

Tt field office review and approval procedures are outlined below: 

1. Task Assigned by COP 

2. Task Plan prepared & approved by COP or his designee 

3. Daily update to COP or his designee  on Task progress 

4. Weekly update with COP.  If there are problems COP is informed immediately. 
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5. If field trip/site visits: Site Visit report prepared & submitted to COP.  

6. Draft Task report submitted to COP for review 

7. COP corrects & approves  

8. COP sends to HO for review (key deliverables as required) 

9. COP submits final approved deliverables to USAID with copy to MDF. 

7.4 GMIP Environmental Procedures 

Environmental Mitigation and Monitoring Plans (EMMPs) were developed for each GMIP activity, 

including housing, irrigation and roads, and mitigate potential environmental impacts, socio-economic 

impacts and public health and safety impacts.  Each mitigation measure included monitoring 

indicators and reporting frequency that varied from one time during construction or operation to 

quarterly or monthly.  EMMPs provided for mitigations in implementation contracts with inspections 

by MDF and GMIP (Tetra Tech).  These procedures are intended to assess how well the project is 

doing against what was predicted when the initial environmental review was completed.  Tetra Tech 

procedures to ensure proper contractor and MDF implementation of EMMPs include:   

 For each implementation contract, assist MDF prepare a summary of mitigation measures, 

indicators and monitoring/reporting frequency.   

 Provide training to MDF and implementation contractors on EMMP mitigations, what they 

mean and how to implement and report on EMMP requirements. 

 Using mitigation summaries,  assist MDF and implementation contractors prepare quarterly 

compliance assessment reports indicating whether mitigation measures are being 

implemented properly.  Identify measures with implementation problems and steps planned 

to address deficiencies. 

 Conduct annual audits of EMMP implementation under GMIP contracts.  Include site 

inspections and assessment of implementation with documentation and pictures.  Identify 

measures completed and those with problems needing modification of mitigation measure or 

development of new measures. Include environmental audits as part of contract and project 

results reporting. 

 Provide end-of-contract report on EMMP implementation.  Describe measures completed, 

impacts and benefits, and lessons learned. Provide recommendations including changes for 

future mitigations.  Provide answers to EMMP questions such as: How effective were 

mitigation measures? Were original project assumptions correct?  How can future activities 

be improved? 
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8. REPORTS AND DELIVERABLES  

All reports and other deliverables will be in the English language, unless otherwise specified by the 

COR. The list of deliverables subject to adjustment by the COR is given below: 

 

Table 12 Reports and Deliverables (October 2012 – September 2013) 

Report Due Date 
C. Bi-Weekly Meetings and 

Reporting 

Bi-weekly or more frequently if necessary  

D. Project Selection Reports As-needed basis 

E. Quarterly Progress Reports Within 10 days of the end of fiscal year quarter and will follow the U.S. 

Government USG reporting periods which begin October 1. 

1/10/13; 4/10/13; 7/10/13 

F. Environmental Scoping 

Statements 

Revise Oni Water Supply after BEO review (Sep 12)    

G. Programmatic Environmental 

Assessment PEA/EA 

Component 1Municipal Infrastructure: Oni Water Supply (Oct 12) 

Component 1Municipal Infrastructure: Dusheti Flood Protection (Nov 

12) 

H. Performance Monitoring Plan 

PMP 

Update Annually  

I. Annual Work Plans N/A 

J. Annual Report 30 days after the end of the fiscal year. Due Nov 1, 2012 

K. End of Activity Report At the end of the contract (Nov 13) 

L. Success Stories At the direction of USAID/Georgia. 

C. Bi-Weekly Meetings and Reporting. Twice weekly meetings are being held between 

USAID/MDF/Tetra Tech. Other partners such as MRA also attend. The purpose of the meetings is 

to present/discuss progress, identify opportunities for program improvement, and resolve problems 

as required. Minutes of meeting are prepared by MDF. Tetra Tech also prepares and submits a 

weekly status report to USAID.  

D. Project Selection Reports. Tt submits written reports describing the technical and other impact 

assessments of proposed infrastructure projects. These reports are developed and submitted on an 

as-needed basis and will communicate Tt’s expert advice and opinion regarding each project’s 

technical feasibility, reasonableness, and cost/benefit and provide MDF and USAID with information 

to carry out a desktop review and final approval for proposed projects.  

E. Quarterly Progress Reports. Tt submits quarterly progress reports to USAID within 10 days of 

the end of fiscal year quarter and following the U.S. Government USG reporting periods which begin 

October 1. These reports summarize progress of the major activities during the period of 

performance, indicating any problems encountered and steps taken to resolve them or proposing 

remedial actions as appropriate. It informs the CO and COR of any problems, delays, or adverse 

conditions that materially impair Tt’s ability to meet the requirements of the contract. 

F. Environmental Scoping Statements/EAs. Environmental scoping statements for all components of 

this project were to be carried out under separate local contracts and were expected to be 

completed during Tt’s startup phase. These scoping reports were required in the implementation of 

the Program Environmental Assessment PEA for the IDP component and site specific EAs for the 

municipal infrastructure and irrigation components. The quality of the local scoping statements was 

limited and Tt is preparing all scoping statements.  

G. Programmatic Environmental Assessment PEA/EAs. Tt prepared the PEA for Component 3 IDP 

Durable Housing Project and several updates which were approved by the Mission and Bureau 
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Environmental Officers. EAs have been required for the municipal infrastructure and irrigation 

components. These have been prepared by Tetra Tech and approved by the Mission and Bureau 

Environmental Officers on an as needed basis.  

H. Performance Monitoring Plan. In close coordination with USAID and MDF, Tt developed and 

submitted to USAID a Performance Monitoring Plan (PMP).  The PMP identifies the start date of 

each task and the expected completion date. Critical path timelines with milestones have be 

established and reported on, identifying relevant sub-activities needed to achieve successful 

completion. The PMP reports progress against USAID established indicators over the life of the 

activity – these indicators were provided to the Tt by USAID. MDF is updating the PMP in their 

Annual/Semiannual Progress reports. 

I. Annual Work Plans. Tt submits annual work plans that detail the work to be accomplished during 

the upcoming year. The work plan is to be submitted no less than 30 days prior to the end of each 

fiscal year. Annual work plans may be revised on an occasional basis, as needed, to reflect project 

changes on the ground and with the concurrence of the COR. 

 

J. Annual Report. Tt submits an annual report for each Fiscal Year combining the activities of all four 

quarters a separate fourth quarter report is not necessary and providing an assessment towards 

achieving the annual objectives set forth in the annual work plans, including information for USAID 

performance indicators PMP. This report is due 30 days after the end of the fiscal year. 

 

K. End of Activity Report. At the end of the contract, Tetra Tech will prepare a final project 

Report that contains the following information: 

 Specific objectives of the program; 

 Activities undertaken to achieve program objectives; 

 Results achieved by objective, including life-of-program reporting according to the 

performance monitoring plan; 

 Actions taken to leverage resources and to ensure the continuation and sustainability of 

 program objectives and the effectiveness of these actions; 

 Recommendations regarding unfinished work and/or program continuation; and 

 Lessons learned over the course of the program. 

 

L. Success Stories. Tt will prepare success stories and other outreach materials at the direction of 

USAID/Georgia. 
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ANNEX1: TETRA TECH IMPLEMENTATION SCHEDULE (October 2012 – September 2013) 
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ANNEX 2: LIST OF KEY PROJECT STAFF 
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ANNEX 3: YEAR 2 LEVEL OF EFFORT 

Name Title Days 

EM Home Office Support   

Shelley Rice Procurement/Subcontracts 
Manager Sr.  

7  

Renee Valentino Contracts/FM Sr.  20  

Subtotal EM Home Office Support  27  

Short-Term U.S. Tetra Tech RAI Home Office Employees   

Firouz Rooyani IDIQ Contract Manager 21  

Brian Potvin Task Order Manager 25  

Tom Abdella Sr. Contract Administrator 2  

Susan DeMarre Project Analyst 5  

Brian Bemis Project Finance 
Administrator 

23  

Subtotal Short-Term U.S. Tetra Tech RAI Home Office 
Employees 

 76 

Long-Term U.S./TCN Employees   

Jeff Fredericks Chief of Party 260 

Short-Term U.S./TCN Employees   

TBD Infrastructure Engineer 25 

TBD Senior Infrastructure 
Engineer 

20 

Subtotal Short-Term U.S./TCN Employees  45 

RAI Subcontractors   

James Gallup Environmental Specialist 25 

TBD Construction Advisor 110 

Subtotal RAI Subcontractors  135 

ES Home Office Support    

David Sharashenidze Home Office Coordinator 10 

Stephanie Coulis Contracts Specialist 10 

Subtotal ES Office Support   20 

CCNs Consultants Long Term     

Givi Varduashvili Senior Civil Eng. 218 

Vasil Aphkhazava QA/QC Engineer 218 

Koba Tsiramuna Regional Eng. 218 

Mamuka Shaorshadze Environmental, Health & 
Safety Specialist 

143 

Archil Lezhava Program Specialist 98 

Avtandil Baramia Regional Construction Eng. 218 

Ilia Eloshvili Infrastructure Manager 260 

Teimuraz Levanishvili Housing Rehab Mgr. 218 

Irakli Kakulia Paralegal/Licensing 98 

Otar Maghalashvili Irrigation Engineer 218 

Anna Urotadze Document Control Manager 218 

Christina Gogsadze Financial Administrator 100 

George Nizharadze Office Administrator 260 

Subtotal Long Term   2486 

CCNs Consultants Short Term    

Mamuka Gvilava Environmental Specialist 125 

Demna Sakhltkhutsishvili Financial Management 
Specialist 30 

Akaki Subitidze Roads Engineer 87 

Subtotal Short Term CCN Labor   242 
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